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1    Introduction 
This introductory chapter presents the research motivation, the objective, and the main 
expected results. An overview of the thesis is also presented. 
1.1 Motivation 
A project manager must develop one’s own project management style and personalized 
style of management (Alshawi and Ingirige 2003). With web-based computer technology 
applications being routine in the workplace, a new family of web-based project 
management systems (WPMS) has become a viable alternative to traditional project 
management tools installed on office computer equipment. 
WPMS applications are used in the construction industry for improving architectural 
design, increasing efficiency and accuracy of project data distribution, and enhancing 
project management in project scenarios where an Internet-based and/or Extranet network 
environment is available to project stakeholders. Consequently, PM software vendors 
realizing the benefits of WPMS have begun to develop and market WPMS as a viable 
management tool for construction project management (Nitithamyong and Skibniewski 
2004). Such vendors developed distinctive strategies for their products. Some of these 
applications support only project time; others support only project procurement 
management; still some products support a combination of a wide array of project 
management functions. Thus, there is diversity of WPMS in the market. However, the 
common ultimate objective of all systems is customer satisfaction and market dominance. 




Standards have shown to be beneficial in many industries. An example is the existing 
project management standards–such as the PMI PMBOK®, the IPMA Competence 
Baseline–which provide a common communication platform among project managers, 
projects and companies (Vargas 2009). A standard for WPMS can be beneficial to a 
developing company that is pursuing the development of a new WPMS application. Web-
developers can have a guideline for implementing and developing the WPMS, which 
includes features and functionalities of construction management in a single package 
solution. 
From the consumer’s point of view, because of a standard design, a particular WPMS 
compatible with the standard will show the compilation of WPMS best practices; all 
customers who get service from this system will have all functionalities defined in the 
standard. Also, a better cost-effective solution is expected, as the customer will pay for 
one system with all the standard project management functionalities, and not have to pay  
for a set of systems that each one providing possibly a single functionality. The overall 
cost reduction is in paying for a software solution solely as a replacement for multiple 
software from a variety of vendors, which is specially relevant in times of business 
recession (Hamdy 2009). 
A standard is also significant for organizational migration contexts. If a current system is 
standardized, a migration to a new system can be viable and cost effective if the new 
system is also standardized. The main issue here is integration of the new system with 
other organizational systems. Because of the standard compliance of both systems, this is 
a less consumer project in terms of cost and time. 
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Moreover, the WPMS standard can establish dependability and assure to construction 
company customers of the reliability and quality of the production. People usually have 
more confidence in companies that follow standards.  
The main question related to this research is: how can the construction of firms and 
WPMS vendors benefit from an increasing number of such systems? Standardization is 
the approach used in this work to help find a a possible answer to this question. 
1.2 Objective 
In the context of an increasing use of WPMS in the industry and the existence of a 
diversity of current WPMS applications and vendors, the objective of this thesis is to 
present an idea which can help in the design of a standard for WPMS while also offering 
a description of the appropriate features and functionalities. 
1.3 Expected Results 
In achieving the objective of the thesis, the following results are expected: 
• An outline of a WPMS standard, which serves as a starting point for developing a 
full standard, which can be used by industry. 
• A list of desired features and functionalities for WPMS, which can be used as an 
input for a full standard. The list can also be used as it is for WPMS assessment 
purposes. 
• Examples of WPMS software available on the market. 
1.4 Dissertation Overview 
Besides this introductory chapter, the dissertation is organized as follows: 
Chapter 2. Literature Review: Project Management Standards and Web-
based Project Management Systems. Core issues of current project management 
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standards that have a vital influence on understanding of project management are 
presented. In addition, the WPMS applications and core issues are covered. 
Chapter 3. Research Methodology and Data Analysis. The research 
methodology is presented. Features of WPMS and desired functionalities from the 
PMBOK® are also identified. 
Chapter 4. Proposed WPMS Standard Outline. Based on features and 
functionalities identified in Chapter 3, an outline fro the design of a WPMS 
standard is presented. 
Chapter 5. Conclusions and Future Research. The main contributions of the 





2 Literature Review: Project Management Standards and 
Web-based Project Management Systems 
This chapter presents the research literature review. Such a review was based on two 
aspects which are important in the process of establishment a standard for WPMS. 
The chapter starts with a presentation of the main standards for project management. In 
the sequence a well-known WPMS is, including some description of high-level 
functionalities of these systems. Finally, the chapter ends with a discussion on how those 
two aspects will be incorporated to the proposed standard outline.  
2.1 Project Management Standards 
This section presents an overview of well-known project management standards. These 
standards have been used widely by many industries, including the construction industry. 
Thus, it is expected that WPMS applications are designed and implemented based on 
such standards. 
2.1.1 PMI Project Management Body of Knowledge 
The Project Management Institute (PMI1) published a project management standard 
called PMBOK® – Project Management Body of Knowledge, which introduces project 
management fundamentals for project management processes. Project managers as well 
as project participants may apply these processes to manage their projects during a whole 
project life cycle, so as to increase project management practices and productivity (PMI 
2008). PMBOK® has been used not only in the United States of America, but also 
worldwide (Haughey 2008). 
                                                 




PMBOK® Guide Fourth Edition (PMI 2008)  is organized in four sections: 
• Section I: The Project Management Framework 
• Section II: The Standard for Project Management of a Project 
• Section III: The Project Management Knowledge Areas 
• Section IV: Appendices and Glossary 
Section II introduces five project management process groups (PMI 2008): 
• Initiating Process Group 
• Planning Process Group 
• Monitoring & Controlling Process Group 
• Executing Process Group, and 
• Closing Process Group. 
Section III introduces the nine areas of knowledge for project management. Each 
knowledge area is defined as a set of processes. The knowledge areas are: 
• Project Integration Management 
• Project Scope Management 
• Project Time Management 
• Project Cost Management 
• Project Quality Management 
• Project Human Resource Management 
• Project Communication Management 
• Project Risk Management, and 
 
7
• Project Procurement Management 
The nine knowledge areas will be briefly presented in their original sequence as 
published in PMBOK®. 
2.1.1.1 Project Integration Management 
According to the PMBOK® Project Integration Management initially identifies activities 
and processes within the project management process groups: initiating, planning, 
executing, monitoring and controlling, and closing. In addition, a change management 
process is also integrated in this knowledge area. The processes defined for the Project 
Integration Management are: 
• Develop Project Charter. The Project Charter document implements in 
the initiation process identifying the project statement of work of the 
project, e.g., project objective, high level risks, summary of project 
schedule and budgets, etc. (PMI 2008). 
• Develop the Project Management Plan. The Project Management Plan 
defines all project plans of every project management area from the Scope 
management plan to the Procurement management plan (PMI 2008). 
• Direct and Manage Project Execution. In order to pull off project 
accomplishment in the construction process, there are many activities that 
need to be approved and performed, such as project product (deliverables), 
change requests, a project management plan and updated documents (PMI 
2008). 
• Monitor and Control Project Work. Unexpected events can occur 
during the construction process; as a result, all activities identified in the 
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project management plan should be carefully controlled and monitored to 
avoid risks or changes. 
• Perform Integrated Change Control. In this process, change requests, 
which are approved and accepted by project key persons and follow a 
lawsuit, will be managed and controlled; otherwise, it will be rejected 
(PMI 2008). 
• Close Project or Phase. To make sure that products or services of project 
management satisfy customer needs, the Close Project process is 
performed. A project manager will review all works identified in the 
project management plan to make sure that there are no mistaken 
activities. In addition, project lessons learned can be kept to use in the 
future project. 
2.1.1.2 Project Scope Management 
According to the PMBOK, to ensure the project meets the requirements and is completed 
within the project’s time and budget, a project manager utilizes the “Project Scope 
Management” methodology. At the very first of the project life cycle, the owner, with 
A/E firm consulting and expert judgment analytics, assigns the project scope, and then 
develops it to the project plan in order to define, verify, and give direction to the 
contractor. In addition, when any problems, uncertain circumstances, or law issues occur 
during the project process, the project scope statement can be a baseline for all project 
participants to review their activities. There are five processes of Project Scope 
management identified in the PMBOK®: 
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• Collect Requirements, Define and Verify Scope. Datum of project requirements 
collected from the customers’ interviews, the focus group, or project group 
discussion, including surveys or the questionnaires can be facilitated at the first 
step of the project scope management, collecting requirements (PMI 2008). The 
interviewing, or survey form can be sent to the project customers or sponsors to 
complete. The gathered information is kept in the database in word document 
patterns or the required Traceability Matrix (PMI 2008). When a project starts, the 
owner, with architect or engineer consultants, will retrieve the data, and then 
implement the project scope statement in the form of the word or any text 
document patterns, which is called the “Project charter.” When a project charter is 
approved, the scope is verified and the product deliverables will be primarily 
clarified, and the customer and sponsor again guarantee that they accept a scope 
product. 
• Create Work Breakdown Structure. The Work Breakdown Structure (WBS) is 
an excellent structure to clarify each organization function and stakeholder, and 
subdivided works in the scheme of a WBS diagram. In addition, it gives details of 
both organization function and stakeholders, and works as a WBS dictionary 
including in the project’s scope of a project (Fichtner 2009). The WBS, diagram 
showing the subdividing work, cost, schedule, or resources, can be created as a 
simple diagram by MS Word or any other text document application. A detailed 
description of each hierarchy will be explained by the WBS dictionary, which is 
created at the same time as creating the WBS documents. As well as a project 
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charter, but more specific, the WBS can be shown to all stakeholders to 
understand the working processes, and subdivided project deliverables. 
• Control Scope. During a construction process, a project manager uses the scope 
statement in controlling and monitoring a project. He can get details from the 
project database. If there is any scope change, the change control progress will be 
developed by negotiation between the owner and contractor. When the new scope 
agreement is committed, it will be put in the database as a new scope management 
and can be distributed to any stakeholders to utilize it again. The scope change 
can be a result consequently from the administrative process of the Procurement 
Management in the administer process aspect. As a result, the Scope Management 
and the Procurement Management can interact with each other in their document 
works when circumstances  of the project change .  
2.1.1.3 Project Time Management 
In construction management, a project manager monitors and controls the time of the 
project activities via project scheduling by using Gantt charts, a network diagram, a 
critical path method (CPM), or even an activity list. Nowadays there are many well-
known software for tracking project schedules such as Microsoft Project, Primavera P6, 
@task, etc. However, according to the PMBOK® Guide, Fourth Edition, the Project 
Time Management should involve six processes: 
• Defines Activities. All project activities in every process should meet project 
goals. The Work Breakdown Structure can be used to show the activities 
hierarchy of each activity group. 
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• Sequence Activities. The Sequence Activities show relationships among 
activities in the same group from the first activity to the last activity. General 
forms of activities order are created in the diagram scheme such as Critical 
Path Methodology (CPM). 
• Estimate Activity Resources. This process is to examine quantity and cost of 
materials, people, and equipment needed in project performance (PMI 2008). 
• Estimate Activity Durations. This process determines the time period of 
each project activity in the diagram Scheme such as a Gantt chart or a Bar 
chart. 
• Develop Schedule. When all activities are determined in the Estimate 
Activity Resources process and Estimate Activity Durations process, a project 
time schedule will be developed. During the construction processes, the 
project schedule presents the times of all activities. Most of project managers 
use the time schedule to analyze and measure project performance in the 
controlling process. 
• Control Schedule. All activities in a project time schedule are monitored and 
controlled. A project manager is the key person who plays these roles.    
2.1.1.4 Project Cost Management 
Project cost can be divided into two components: Initial capital cost such as planning and 
feasibility studies, insurance and tax, construction (materials, equipment, project 
participants), etc., and operation and maintenance cost such area rental. According to the 
PMBOK®, the Project Cost Management is the methodology by which project key 
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players such as architects, engineers, and project managers, plan, monitor, and control 
project budgets. The processes defined in this knowledge area are:  
• Estimate Costs. 
• Determine Budgets. 
• Control Costs. 
2.1.1.5 Project Quality Management 
According to the PMBOK®, Project Quality Management identifies all project processes, 
which determines and follows up on project quality. Typically, general projects are 
concerned about the ISO 9000 (Project Quality Management) and the ISO14000 (Project 
Environmental Management) to ensure project’s quality. The PMBOK® defines three 
processes for Project Quality Management: 
• Plan Quality. 
• Perform Quality Assurance. 
• Perform Quality Control. 
2.1.1.6 Project Human Resource Management 
All project participants play important roles in helping effectively reach a project goal. A 
standard way of Human Resource Management in PMBOK® is the processes a project 
management team uses to settle on an ideal project team, and improve and develop team 
performance. Team development can be described step by step as development stages; 
Forming, Norming, Storming, and Performing (Whetten and Cameron 2007).The project 
manager is the key person for team development. He needs not only his self-effectiveness 
in his leadership skill, but he sometimes needs tools to help him during the team 
development process. Giving knowledge about leadership improvement, which all project 
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players especially a project manager can utilize to establish SMART goals (Whetten and 
Cameron 2007) are the excellent ideas in project human developing. 
The PMBOK® includes the following processes to characterize Project Human Resource 
Management: 
• Develop Human Resources Plan. 
• Acquire Project Team. 
• Develop Project Team. 
• Management Project Team  
2.1.1.7 Project Communication Management 
It is very crucial to be clarified and approved by all parties of the communication plan in 
a project (Gould and Joyce 2009). Sixty percent of a project fails because of a lack of 
good, organized communication management (Cable 2008). Obviously, projects having 
poor communication among project participants always fail to meet their aim or purpose, 
which can be due to overrun costs,  and/or being late with delivery. As a result, project 
communication management is one solution that can be used to accomplish this project 
goal. A smart project manager should know how to build an effective communication 
plan. 
A great benefit of good communication is that it helps to save time during the project 
process. First, when the project participants are faced with problems during their tasks 
they immediately know who to contact for help in solving their problems. Second, 
nowadays, there are many effective communication methods and collaborative 
communication tools that serve stakeholders to contact one another quickly conveniently. 
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Typically, there will be problems during project work. Whenever confronting  problems, 
a foreman or a superintendent will contact the project manager or contractor to help him 
solve that problem directly. For example, if they have a problem about the engineer 
drawing, they know who they can contact, when it is convenient time to contact them, 
and whether to contact them by phone or meet them in person. Similarly, the engineer 
who was contacted can prepare himself well.  
The PMBOK® introduces five processes for project communication management which 
are: 
• Identify Stakeholders. 
• Plan Communications. 
• Distribute information. 
• Manage Stakeholder Expectation. 
• Report Performance. 
2.1.1.8 Project Risk Management 
In a construction project, an owner should not have doubts with any serious situation he 
may face, as any mistakes can happen that can make the project fail and be unsuccessful. 
As a result, an ideal owner should have a great plan to prevent any unpredictable events 
before it is too late. According to the PMBOK® the Project Risk Management identifies 
the following processes: 
• Plan Risk Management. 
• Identify Risks. 
• Perform Qualitative Risk Analysis. 
• Perform Quantitative Risk Analysis. 
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• Plan Risk Response. 
• Monitor and Control Risk. 
2.1.1.9 Project Procurement Management 
Procurement Management involves two activities: to find and purchase ideal materials 
from vendors/sellers for the construction project, and to hire the best 
contractors/subcontractors including bidding and contracting activities (Gould and Joyce 
2009). In addition to the contract management, the contract activity process also includes 
the change control, which makes a crucial change not only in the contract issues, but also 
in the project scope. Moreover, this change can affect every aspect of the project 
management system, such as time management, cost management, or quality 
management. As a result, the contract activity should be accurate, deliberate, and very 
fair to the people on both sides, who are each making a contract agreement. 
According to the PMBOK® Guide, the Fourth Edition, the Procurement Management is 
divided into four processes: 
• Plan Procurements. 
• Conduct Procurements. 
• Administer Procurements. 








2.1.2 ISO Guide to Project Management  
The International Organization for Standardization (ISO) is developing the Guide to 
Project Management – ISO 21500, which defines project management guidelines and 
increases ideas, valuable knowledge and mutual understanding of project management 
for professionals (Thomson 2009). 
The ISO21500 standard will have seven main sections: 
• Introduction 
• Clause 1: Scope 
• Clause 2: Normative References 
• Clause 3: Terms and Definitions 
• Clause 4: Project Management Concepts 
• Clause 5: Project Management Process 
• Informative Annexes (Thomson 2009) 
However, the ISO 21500 standard is still being developed and it is expected to be 











2.1.3 IPMA Competence Baseline 
International Project Management Association (IPMA2) was first founded in Sweden 
in1965. Nowadays, there are about 40,000 members in over 40 countries around the 
world joining in this network aiming to develop certification and help lead the project 
management into the future. Up until now, IPMA issued the International Project 
Management Association Competence Baseline Version 3.0 (ICB V3.0) as the basis for 
certificate and develop project management skills for all members. 
The ICB V3.0 (Caupin and Knoepfel 2006) defines and assesses the competence required 
for project management using a four-level certification system (levels A to D) that 
consists of: 
• Level A – Certified Projects Director. To get certified, a project director should 
have advance knowledge and experience in program strategy, methodologies and 
tools. 
• Level B – Certified Senior Project Manager. To get certified, a senior project 
manager should be able not only leading team but also emphasize in managing in 
complex project such as sub-project. 
• Level C – Certified Project Manager. To get certified, a project manager should 
be able to implement his project management knowledge and skill in a project of 
limited complexity. 
• Level D – Certified Project Management Associate. To get certified, a person 
should be able to apply and use a common knowledge and capacity in project 
management at a satisfaction level. 
                                                 
2 IPMA web site: www.ipma.ch. (accessed on April 4, 2008). 
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The ICB performed the integration of all elements of project management through its eye 
of competence as shown in Figure 2-1. The eye symbolizes the clarity and vision of the 









                  Figure 2-1 IPMA Eye of Competence for project management 
from the web site http://www.ipma.ch. (image copyright of IPMA). 
 
The three competence elements grouped in the eye can be described as follows: 
• Technical Competence Elements. This element includes the common project 
management knowledge and skills which a project manager uses to manage a 
project: Project Management Success; Interested Parties; Project Requirements & 
Objectives; Risk & Opportunity; Quality; Project Organization; Teamwork; 
Problem Resolution; Project Structures; Scope & Deliverables; Time & Project 
Phases; Resources; Cost & Finance; Procurement & Contract; Changes; Control 
& Reports; Information and Documentation; Communication; Start-up; and 
Close-out. 
• Behavioral Competence Elements. These includes all morals, behavior, and 
attitude that a project manager needs for managing the project effectively: 
Leadership; Engagement & Motivation; Self-Control; Assertiveness; Relaxation; 
Openness; Creativity; Results Orientation; Efficiency; Consultation; Negotiation; 
Conflict & Crisis; Reliability; Values Appreciation; and Ethics. 
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• Contextual Competence Elements. This competence element group includes 
relationship between the concept of project, program, portfolio and the 
organization. Understanding this group competence is the most significant step 
for the assessment of project progress: Project Orientation; Program Orientation; 
Portfolio Orientation; Project, Program & Portfolio Implementation; Permanent 
Organization; Business; Systems, Products & Technology; Personnel 
Management; Health, Security, Safety & Environment; Finance; Legal. 
2.1.4 PMAJ Project & Program Management for Enterprise Innovation 
Project & Program Management for Enterprise Innovation (P2M) is a standard guidebook 
developed by the Project Management Association of Japan (PMAJ3), with the 
cooperation of the committee for Innovative Project Management Model Development 
headed by Professor Shigenobu Ohara. Because social changes in Japan,, P2M has been 
implemented to help professionals develop human resources viewpoints and experience, 
to solve complicated problems, and enable them to attain greater knowledge of the 
construction industry, economic growth, and the changing environment. 
P2M is a principle framework to improve an enterprise value in the strategy of project 
and program management. The point of view of P2M is for project management is 
expressed as a combination of 11 templates: 
• Project Strategy Management. 
• Project Finance Management. 
• Project Systems Management. 
                                                 




• Project Organization Management. 
• Project Objectives Management. 
• Project Resources Management. 
• Project Risk Management. 
• Information Technology Management. 
• Project Relationships Management. 
• Value Management. 
• Project Communications Management. 
2.2 Web-based Project Management Applications 
Web-based Project Management Systems (WPMS) are well known as being new and 
efficient extranet applications in the domain of project management for the complete 
project life cycle or for specific phases of project life cycle (Nitithamyong and 
Skibniewski 2004). 
Figure 2-2 shows an illustration of a WPMS and the PMBOK® project processes group 
(adapted from PMBOK®). It is expected that a WPMS supports all project processes 




Figure 2-2 WPMS and project management processes (adapted from PMBOK®) 
 
A WPMS involves mainly four components (Skibniewski 2009): 
1. The Database engine components. 
2. The User/Interface components. 
3. The System Administration components. 
4. The Programming API’s for customization components (Skibniewski 2009). 
There are hundreds of WPMS nowadays in project-based businesses. (Nitithamyong and 
Skibniewski 2004). Each software company has its unique strategy in software 
development. The numbers of WPMS software have risen (Nitithamyong and 
Skibniewski 2004). New knowledge and computer technology such as Internet or 
extranet increase the competition among software companies, and this is a good 
advantage for customers who utilize these systems. However, this emerging increase of 
systems causes some problems, too. Varieties and differences in software development 
facilitate incompatibility of computer hardware and software (Alshawi and Ingirige 
2003). In addition, there are not enough excellent project management standards to 
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organize, manage, and control all project processes and information (Alshawi and 
Ingirige 2003). As a result, a WPMS Standard platform should be developed 
(Nitithamyong and Skibniewski 2004). A WPMS Standard software not only requires 
resolving an incompatible computer system, but also can be simultaneously integrated to 
external systems such as an Enterprise Resource Planning system—ERP, a Supply Chain 
Management system—SCM or even a Building Information Model—BIM. 
Table 2-1 shows a list of WPMS currently used in the construction industry. The list was 
obtained by a combination of three methods: (a) some systems were derived from the 
WPMS literature (articles); (b) others were obtained from a detailed web search; and (c) 

















Product Name Company URL 
4Projects 4Projects Ltd. http://www.4projects.com 
Aconex Aconex Ltd. http://www.aconex.com/ 
Asite Solution Asite Solution Ltd. http://asite.com 
BIW Technologies BIW Technologies Ltd. http://www.biwtech.com 
Business Collaborator Business Collaborator Ltd. http://groupbc.com 
Build Topia  Build Topia  http://www.buildtopia.com 
BuilderTREND BuilderTREND http://www.softwareadvice.com 
BuildSoft BuildSoft Pro http://www.buildsoft.com 
CadWeb.net Cadweb Ltd. http://cadweb.net/ 
Causeway ECM Causeway & Open Text http://causeway.com/ 
CMiC CMiC http://www.cmic.ca/ 
ComputerEase ComputerEase http://construction-software.com 
ConEst ConEst Software Systems http://www.conest.com/ 
ConstructJob Accubid http://www.accubid.com/ 
Constructware Autodesk http://usa.autodesk.com 
Corecon Corecon http://www.corecon.com/ 
CTSpace Solutions CTSpace Ltd. http://www.sword-ctspace.com/ 
EADOC EADOC LLC http://www.eadocsoftware.com/ 
e-Builder e-Builder http://www.e-builder.net/ 
HotProject Hot Project Ltd. http://hotproject.com/ 
IFS IFS http://www.ifsworld.com/ 
Paskr Paskr  http://www.paskr.com/ 
Primavera P6 Oracle http://www.oracle.com/ 
Procore Procore http://www.procore.com/ 
Viecon ProjectWise Bentley http://www.bentley.com/ 









Table 2-1 Examples of WPMS software available on the market 
 
24
The systems present a diversity of functionalities and formats. For example, there are 
many project schedule formats: from the simple tabular form such as a Gantt chart or Bar 
chart, to the graphical schedule, especially created by well-known software such as 






Figure 2-3 Example of project time schedule developed by Oracle Primavera P6 derived             










An analysis of the current WPMS and its relationship with PMBOK® knowledge areas 
was conducted. The aim was to verify how the systems support the knowledge areas; the 
analysis served as an indication of coverage and completeness of the systems. Table 2-2a 
and 2-2b show the results. 
 
4Projects x x x x x x x x 8/9
Aconex x x x x x x 6/9
Asite Solution x x x x 4/9
BIW Technologies x x x x x x x 7/9
Business Collaborator x x x x x 5/9
Build Topia x x x x x x 6/9
Builder TREND x x x x 4/9
BuildSoft x x x x x 5/9
CadWeb.net x x x x x 5/9
Causeway ECM x x x x x x x 7/9
CMiC x x x x x x x x 8/9
ComputerEase x x x x x x 6/9
ConEst x x x x x x 6/9
ConstructJob x x x x x x 6/9
PMBOK Knowledge Areas 
































Corecon x x x x x x x 7/9
CTSpace Solutions x x x x x x 6/9
EADOC x x x x x x x x 8/9
e-Builder x x x x x x 6/9
HotProject x x x x x 5/9
IFS x x x x x x x 7/9
Paskr x x x x x x 6/9
Primavera P6 x x x x x x x x 8/9
Procore x x x x x x x 7/9
Viecon ProjectWise x x x x x x x x x 9/9
Prolog x x x x x x 6/9
Viewpoint x x x x x x 6/9





WPMS Software           






















Table 2-2b WPMS current systems and PMBOK® knowledge areas mapping. 
 
All the PMBOK® knowledge areas are covered by current WPMS. All current systems 
support integration, scope, and communication project management functions. Quality, 
human resource and risk project management functions receive the least amount of 
coverage by current systems.  
In this research, ideas about a standard for WPMS are presented. A main idea is to design 
a WPMS standard driven by PMI project management standard (PMBOK®). In addition, 
features and functionalities of WPMS are included in the proposed standard outline. 
These are presented in the next chapter. 
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3 Research Methodology and Data Analysis 
 Defining a new industry-wide standard is a very time consuming endeavor. A lot of 
different stakeholders’ interests and visions (people, firms, private and public 
organizations) have to be discussed and taken into account (or not) in the new standard. 
Also, different methodologies have to be used, such as a combination of qualitative 
analysis (interviews) and quantitative analysis (surveys) in the standard definition 
process. In this context, this thesis presents an outline (structure and some ideas) of a 
proposed standard for WPMS. The proposed standard will be named WPMS Standard 
Outline in this document. 
3.1 Methodology 
The proposed WPMS Standard Outline was obtained using the following steps: 
1. Identification of features of WPMS based on existing systems and existing 
literature. 
2. Identification of a project management standard and extract from it desired 
functionalities. The PMI PMBOK® was chosen as a project management 
standard in this work. 
3. Mapping PMBOK® inputs and outputs to features of WPMS. The 
PMBOK® inputs and outputs were mapped to features of WPMS.  
4. Analysis of the mapping (results) and outcomes from other studies to 
obtain the proposed WPMS Standard Outline. 
This chapter covers steps 1, 2 and 3. The next chapter will present the proposed WPMS 
Standard Outline (Step 4). 
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3.2 Identification of Features and Functionalities of WPMS 
Before making a mapping between the PMBOK® processes inputs/outputs and the 
WPMS features, features of WPMS available in the literature were identified. 
3.2.1 WPMS Features 
Document management and collaborative communication management tools are the main 
features and functions of WPMS (Skibniewski 2009). Today, Information Technology 
evolution and changes enable WPMS developers to develop WPMS with more features, 
e.g., organization features (security settings, user administration), and management 
features (workflow management /team management) (Wilkinson 2005).   
A set of features for WPMS were grouped into four: document management, 
communication tools and add-ons, system administration, and workflow management 
(Liu and Kagioglu 2008). In the sequel each group is presented together with its features. 
Features Associated with Document Management 
Most WPMS in the construction industry are involved in documents and drawings. 
(Skibniewski 2009) The document management system has three characteristics: first, it 
is an electronic document management (EDM); second, all documents are processed in 
the internet work-based system via a web browser; third, the system is in the enterprise 
level, (Skibniewski 2009). In addition, document file sharing is the main function of 
WPMS (Liu and Kagioglu 2008)  
According to the function concepts described above, the Document Management function 
can be associated with 13 features. Table 3-1 shows those features and their descriptions 












Features Associated with Communication Tools plus Add-ons 
Conversations or formal information by the communication management field need to be 
documented in the document management system (Gould and Joyce 2009). A smart 
project manager should know how to use appropriate communication technology in his 
project so as to save costs and time. Examples of communication tools in project 
management are video conference technology, e-mail, instant message, web-camera sets, 
etc. 
According to the function concepts described above, the Communication Tools plus Add-
ons function can be associated with seven features. Table 3-2 shows features and 

















Features Associated with System Administration 
In WPMS, a System Administration module works as the organizing or controlling 
module with three distinctive features: security settings, user administration and 
information administration (Wilkinson 2005). Project data types, e.g. industry data, 
project data, user data, are flown safely, accurately, and stably according to function of 
this feature. For example, a security feature named “secure login” will manage the project 
team members’ login names and passwords, which should be kept in secure. For user 
administration feature, a feature named “user directory” functions as the feature that 
manages project participants’ information according to their project roles and 
Table 3-2 Features Associated with Communication Tools (Liu and Kagioglou 2008).
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responsibilities. Moreover, the system administration features have functions that allow 
users to create websites by themselves that are both highly navigable and attractive. 
According to the function concepts described above, the System Administration function 
can be associated with 12 features. Table 3-3 shows those features and their descriptions 




























Table 3-3 Features Associated with System Administration (Liu and Kagioglou 2008). 
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Features Associated with Workflow Management 
All automatic tasks that users are reminded of or those retrieved from the system 
automatically are results directed from the Workflow Management functionalities such as 
the “Project Calendar” feature, this feature reminds users of project events by the 
Calendar platform created in the WPMS. According to the function concepts described  
above, the System Administration function can be associated with six features. Table 3-4 
shows those features and their descriptions for the Workflow Management function (Liu 
and Kagioglu 2008). 
 
 




3.3 Identification of a Project Management Standard Desired Functionalities 
The PMI PMBOK® (PMI 2008) was chosen as the project management standard to drive 
the definition of the proposed WPMS Standard outline. The PMBOK® was chosen 
because it is used worldwide in the project management field and is a recognized project 
management standard. It defines a body of knowledge, which any industry can build their 
specific best practices for its application area. Each knowledge area in the PMBOK® 
identifies processes (high level) and inputs/outputs (specific level). 
The description of each process can be understood as a desired WPMS high-level 
functionality. Examples of a desired WPMS high-level functionality are shown below.  
1.1 Develop Project Charter—WPMS supports the development of a project charter. 
1.4 Monitor and Control Project Work—WPMS offers functionalities for monitoring and 
controlling project works.                                          
The description of inputs and outputs can be understood as a desired WPMS specific-
level functionality. Examples of a desired WPMS specific functionality are shown below. 
1.1.1.1 Project Statement of Work—WPMS provides functionalities for creating, 
updating, transferring, etc. project statement of work file(s). 
1.3.1.3 Enterprise environmental factors—WPMS provides functionalities for creating, 
updating, transferring, etc. enterprise environmental factors file(s). 
  
Appendix A shows the complete set of desired functionalities for WPMS based on the 





3.4 Mapping PMBOK® Inputs –Outputs to WPMS Features 
The mapping process between the WPMS features and all inputs/outputs of the PMBOK® 
constitutes other relevant idea of the research. The result of this integration can answer 
the question: what appropriate WPMS features are adequate to establish a WPMS 
standard? In addition, results from the research study of Nan Liu and Michail Kagioglu 
(2008) that classified the appropriate features of WPMS in the market can be used in the 
definition of the proposed standard. It also can answer a question “which WPMS in the 
market today are the closest to a desired standard? 
Most WPMS involves Document Management and Collaborative Communication 
technologies (Skibniewski 2009) so the mapping process will present only two tables 
(mappings): Document Management Features, and Communication Tools plus Add-ons 
Features. 
Also, the System Administration Features and Workflow Management Features do not 
aim to be project management features, but are concerned with organizing and managing 
web-based system features to increase project participants’ pleasure and needs, e.g., 
safety, convenience, and aesthetics appearance. 
However, because of the importance of System Administration features and Workflow 
Management features (Liu and Kagioglou 2008), which each identify the needs of 
System Administration features and Workflow Management features in a WPMS, the two 
sets of features are also considered in the proposed WPMS Standard Outline. 
The PMBOK® processes inputs and outputs were mapped to the features presented by 




Each cell of table in Appendix B was filled with the following labels: “1”, “0”, and 
“N/A”. The meaning of each label is described as follows. 
• Label “1” means the processes’ input/output needs that feature in a proposed 
WPM Standard. 
• Label “0” means the processes input/output do not need that feature in a proposed 
WPMS Standard.  
• Label “N/A” means the processes’ input/output have no relationship or cannot be 
matched to any features. 
Table in Appendix B was filling using the author experience and perception about 
WPMS and project management. 
After finishing the mapping process, the results were translated into a percentage figure 
for each feature, which was obtained by the sum of all labels divided by the total number 
of processes input/output considered. A feature greater or equal to 60% (based on the 
author perception) can be a feature to be considered in the developing of the proposed 
WPMS Standard Outline. 
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4 Proposed WPMS Standard Outline 
This chapter presents the main result of the thesis a proposed WPMS Standard Outline. 



















Figure 4-1 WPMS Standard Outline structure. 
 
Analyzing the desired functionalities of WPMS obtained from the PMBOK® processes’ 
inputs and outputs (Table A-1), together with the mapping (Table B-1), the following 














4.1.1 WPMS System Features 
Based on the resulting mapping (Appendix B) the following features are proposed. 
 
Document Management Features 






Figure 4-2 PMBOK® and WPMS Document Management Features result. 
There are nine document management features needed to develop WPMS, which are 
listed below.  
1. File upload/ download 
2. File encryption 
3. File sharing/publishing 
4. Mark-up/Revise 
5. Search Tools 
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6. Track Record and history 
7. Printing-out 
8. File storage and archival 
9. Workflow Integration 
 
Communication Tools plus Add-ons Features 
Figure 4-3 shows the result of the mapping for each feature of the Communication Tools 












There are four communication tools plus add-ons features needed to develop WPMS, and 
they are listed below.  
1. Email 
2. Instant Message 
3. Audio/ Video Conference 
4. Audio/ Video Conference 
 
System Administration Management Features 




Figure 4-4 PMBOK® and WPMS System Administration Features result 
There are nine system administration management features needed to develop WPMS 
listed below.  
1. User Profiling 
2. User directory 
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3. Project Panel 
4. Multi project support 
5. Customization of Project Web 
6. Project Inbox 
7. Access control and monitor 
8. Security 
9. Project Wizard/ template 
 
Workflow Management Features 











Six workflow management features are needed to develop WPMS, and are listed below. 
1. Integrated project calendar 
2. Progress management 
3. Reporting on workflow 
4. TQ, RFI management 
5. Change order and approval 
6. Real Time event management 
 
4.1.2 PMBOK® Desired Functionalities 
Besides the identified features presented in the previous section, the proposed WPMS 
Standard Outline also includes the identified PMBOK® desired functionalities. Those 
functionalities are shown in Appendix A (Table A-1). 
A total of 42 high level functionalities are proposed together with 336 specific 
functionalities related with PMBOK®’s processes’ inputs and outputs artifacts. Examples 
of such functionalities are given below. 
High Level Functionalities: 
1.1 Develop Project Charter: WPMS supports the development of a Project Charter. 
1.3 Direct and Manage Project Execution: WPMS offers functionalities for directing 
and managing the project work. 
1.4  Monitor and Control Project Work: WPMS offers functionalities for monitoring 






1.1.2.1 Project Charter: WPMS provides functionalities for creating, updating, 
transferring, etc., project charter file(s). 
1.2.1.2 Outputs from planning processes: WPMS provides functionalities for 
retrieving output file(s) (from planning processes). 
1.2.1.3 Enterprise environmental factors: WPMS provides functionalities for 
creating, updating, transferring, etc. enterprise environmental factors' file(s). 





5 Conclusion and Future Research 
This chapter summarizes the main contributions of the research, its limitations, and points 
out opportunities for further developments. 
5.1 Main Contributions 
The main contributions of the research are as follows: 
1. Mapping of PMI's PMBOK® project management areas of knowledge to the 
existing WPMS functional features. 
2. An updated list of current WPMS in the market. Twenty-eight WPMS solutions 
were identified in the research work and a PMBOK® coverage analysis was 
conducted. 
3. A WPMS Standard Outline was proposed, including descriptions of its structure 
system features, and project management functionalities. 
As an additional contribution, the proposed WPMS Standard Outline can be used for 
comparison analysis purposes in a better way than the work presented in (Liu and 
Kagioglou 2008). The justification for that is that the system features presented in the 
WPMS Standard Outline were deeply analyzed (using the mapping step in our 
methodology – Step 3) and are highly desirable (according to the researcher analysis and 
experience). 
5.2 Research Limitations 
As mentioned above, the WPMS Standard Outline was created by the researcher’s 
personal analysis, so it is recommended that a validation process should be done in the 
next research step to find out the real features desired in a WPMS Standard. A survey or 
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other methodology could be used for this validation process. Once the validation process 
is done, one could have a legitimate standard that can be used for comparison purposes in 
an acquisition process. 
This research result cannot be used as a model to create an industry WPMS Standard 
prototype, as the definition of a standard requires a great deal of effort. With the limited 
time and nature of a master’s thesis study, the results can only be the outline of WPMS 
Standard as a first step towards a full WPMS Standard in the future. The work can be the 
first step towards the implementation of prototype software compatible with a future 
WPMS Standard. Figure 4-1 shows the basic functional scheme of a proposed compatible 
system, including the User Interface and desired features modules. 
 
 
Figure 5-1 Basic functional structure of a WPMS compatible system (adapted from 
(Nitithamyong and Skibniewski 2004) 
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5.3 Further Research 
The research work pointed out some possibilities for new lines of studies and new 
opportunities for improvements. 
5.3.1 Validation of the Proposed WPMS Standard Outline 
Further research will draw on this structure in the development and administration of new 
interviews, new surveys, or other methodologies for both customers and service 
providers. New results, in addition to a final patent search, will solidify an abstract 
definition of what the appropriate WPMS features and functionalities for success and 
failure are that may be used in future modeling and evaluation of services specific to a 
given project. 
5.3.2 Integration Features 
To increase capability and reliability of the WPMS, the integration process between 
WPMS Standard and/or the Supply Chain Management, the Customer Requirement 
Management, the Enterprise Resource Planning System, or the Building Information 
Modeling BIM, etc. could be considered. However, the success or failure of WPMS 
depends on such as the customer concerns about cost and ease of use of a product, 
System Stability and Security, and Sustainability. These are the next step to consider in 
approaching WPMS Standards. 
5.3.3 Create prototypes and data/object model of WPMS Standards 
The long-term plan for developing a standards program needs to be spread out over 
several phases, which include research, concept development, prototyping, beta 




5.3.4 Changeability of Standards 
To increase the WPMS Standard efficiency in the future, other project management 
standards, e.g., ICB V 3.0, P2M, or even the under developing ISO 21500, which are 
globally used and recognized project management professional as well as the PMBOK® 






PMBOK Desired Functionalities – Integration Management 
 
PMBOK® Processes WPMS desired functionality 
1.1 Develop Project Charter 
WPMS supports the development of a Project Charter.  
.1 Inputs  
  .1 Project statement of work WPMS provides functionalities for creating, updating, transferring, etc. project statement of work file(s) 
  .2 Business case WPMS provides functionalities for creating, updating, transferring, etc. Business case file(s). 
  .3 Contract WPMS provides functionalities for creating, updating, transferring, etc. contract file(s). 
  .4 Enterprise environmental 
factors  
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .5 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Project Charter WPMS provides functionalities for creating, updating, transferring, etc. project charter file(s). 
1.2 Develop Project    
Management Plan WPMS supports the development of a Project Management Plan.  
.1 Inputs  
  .1 Project Charter Functionalities 1.1.2.1 
  .2 Outputs from planning 
processes WPMS provides functionalities for output (from planning processes) file(s) transferring. 
  .3 Enterprise environmental 
factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .4 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Project Management plan WPMS provides functionalities for creating, updating, transferring, etc. project charter file(s). 
1.3 Direct and Manage Project 
Execution 
WPMS offers functionalities for directing and managing the project work.  
.1 Inputs  
  .1 Project management plan Functionalities 1.1.2.1 









WPMS desired functionality 
 
  .3 Enterprise environmental 
factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .4 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Deliverables WPMS provides functionalities for creating, updating, transferring, etc. project deliverables information file(s) 
  .2 Work Performance 
Information 
WPMS provides functionalities for creating, updating, transferring, etc. Work 
Performance Information file(s). 
  .3 Change Requests WPMS provides functionalities for change requests management. 
1.4 Monitor and Control  
Project Work 
WPMS offers functionalities for monitoring and controlling project work.  
.1 Inputs  
  .1 Project management plan Functionalities 1.1.2.1 
  .2 Performance reports WPMS provides functionalities for creating, updating, transferring, etc. Performance reports file(s). 
  .3 Enterprise environmental 
factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .4 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Change requests WPMS provides functionalities for creating, updating, transferring, etc. enterprise environmental factors file(s). 
  .2 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
management plan file(s). 
  .3 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
1.5 Perform Integrated 
Change Control 
WPMS offers functionalities for performing integrated change control. 
.1 Inputs  
  .1 Project management plan Functionalities 1.2.2.1 
  .2 Work performance 
information Functionalities 1.3.2.2 
  .3 Change requests WPMS provides functionalities for creating, updating, transferring, etc. enterprise environmental factors file(s). 
  .4 Enterprise environmental 
factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .5 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Change requests status 




PMBOK® Processes WPMS desired functionality 
  .2 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
management plan file(s). 
  
  .3 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
1.6 Close Project or Phase 
  
WPMS offers functionalities for monitoring and controlling project 
work.  
.1 Inputs  
  .1 Project management plan WPMS provides functionalities for creating, updating, transferring, etc. project management plan file(s). 
  .2 Accepted deliverables WPMS provides functionalities for creating, updating, transferring, etc. project deliverables information file(s) 
  .3 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Final product, service, or 
Result   Transition 
WPMS provides functionalities for creating, updating, transferring, etc. final product 
file(s). 
  .2 Organizational process 
assets  updates 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 





























PMBOK Desired Functionalities – Scope Management 
 
PMBOK® Processes WPMS desired functionality 
2.1 Collect Requirements WPMS offers functionalities for collecting requirements.  
.1 Inputs  
  .1 Project Charter Functionalities 1.1.2.1 
  .2 Stakeholder register WPMS provides functionalities for creating, updating, transferring, etc., stakeholder register file(s) 
.2 Outputs  
  .1 Requirements 
documentation 
WPMS provides functionalities for creating, updating, transferring, etc., requirements 
documentation file(s) 
  .2 Requirement management 
plan 
WPMS provides functionalities for creating, updating, transferring, etc., requirements 
management plan file(s) 
.3 Requirements traceability 
matrix 
WPMS provides functionalities for creating, updating, transferring, etc., requirements 
traceability matrix file(s) 
2.2 Define Scope 
  WPMS offers functionalities for defining project scope.  
.1 Inputs  
  .1 Project Charter Functionalities 1.1.2.1 
  .2 Requirements 
documentation Functionalities 2.1.2.1 
  .3 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Project scope management 
WPMS provides functionalities for creating, updating, transferring, etc., project scope 
management file(s) 
  .2 Project documentation 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
document file(s). 
  
2.3 Create WBS 
  
WPMS offers functionalities for creating Work Break down Structure 
(WBS). 
.1 Inputs  
  .1 Project scope management Functionalities 2.2.2.1 
  .2 Requirements 
documentation Functionalities 2.1.2.1 
  .3 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 WBS WPMS provides functionalities for creating, updating, transferring, etc. WBS file(s). 




PMBOK® Processes WPMS desired functionality 
.3 Scope Baseline WPMS provides functionalities for creating, updating, transferring, etc. scope baseline file(s). 
  .4 Project documentation 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
document file(s). 
2.4 Verify Scope 
  
WPMS offers functionalities for verifying scope (WBS). 
.1 Inputs  
  .1 Project management plan WPMS provides functionalities for creating, updating, transferring, etc. project management plan file(s). 
  .2 Requirements 
documentation Functionalities 2.1.2.1 
  .3 Requirements traceability 
matrix Functionalities 2.1.2.2 
  .4 Validated Deliverables Retrieve from 5.3 ( Perform Quality Control) 
.2 Outputs  
  .1 Accepted deliverables WPMS provides functionalities for creating, updating, transferring, etc. project deliverables information file(s) 
  .2 Change requests WPMS provides functionalities for change requests management. 
  .3 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
2.5 Control Scope 
  
WPMS offers functionalities for controlling scope (WBS). 
.1 Inputs  
  .1 Project management plan Functionalities 1.2.2.1 
  .2 Work performance 
information 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance information file(s). 
  .3 Requirements 
documentation Functionalities 2.1.2.1 
  .4 Requirements traceability 
matrix Functionalities 2.1.2.3 
  .5 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Work performance 
measurements 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance measurement(s). 
  .2 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
  .3 Change requests WPMS provides functionalities for change requests management. 
   .4 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance plan file(s). 
  .5 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
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PMBOK Desired Functionalities – Time Management 
 
PMBOK® Processes WPMS desired functionality 
3.1 Define Activities WPMS offers functionalities for defining project activities. 
.1 Inputs  
  .1 Scope Baseline Functionalities 2.3.2.3 
  .2 Enterprise 
environmental factors  
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .3 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Activity list WPMS provides functionalities for creating, updating, transferring, etc. project activity file(s). 
  .2 Activity attributes WPMS provides functionalities for creating, updating, transferring, etc. project activity file(s). 
  .3 Milestone list WPMS provides functionalities for creating, updating, transferring, etc. project activity file(s). 
3.2 Sequence Activities 
  
WPMS offers functionalities sequencing activities. 
.1 Inputs  
  .1 Activity list Functionalities 3.1.2.1 
  .2 Activity attributes Functionalities 3.1.2.2 
  .3 Milestone list Functionalities 3.1.2.3 
  .4 Project scope statement WPMS provides functionalities for creating, updating, transferring, etc., project scope management file(s) 
  .5 Organizational Process 
Assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
  
.2 Outputs  
 .1 Project schedule network 
diagrams 
WPMS provides functionalities for creating, updating, transferring, etc. project 
schedule. 
 .2 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
3.3 Estimate Activity 
Resource WPMS offers functionalities for estimating activity resource. 
.1 Inputs  
  .1 Activity list Functionalities 3.1.2.1 
  .2 Activity attributes Functionalities 3.1.2.2 




PMBOK® Processes WPMS desired functionality 
  .4 Enterprise 
environmental factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .5 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Activity resource 
requirements 
WPMS provides functionalities for creating, updating, transferring, etc. activity 
resource requirements file(s). 
  .2 Resource breakdown 
structure 
WPMS provides functionalities for creating, updating, transferring, etc. resource 
breakdown structure file(s). 
  .3 Project document 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
document file(s). 
3.4 Estimate Activity 
Durations WPMS offers functionalities for estimating activity durations. 
.1 Inputs  
  .1 Activity list Functionalities 3.1.2.1 
  .2 Activity attributes Functionalities 3.1.2.2 
  .3 Activity resource 
requirements Functionalities 3.3.2.1 
  .4 Resource calendars Functionalities from 3.3.1.3 and 6.2.2.2 
  .5 Project scope statement Functionalities 3.2.1.4 
  .6 Enterprise 
environmental factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .7 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Activity duration 
estimates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
schedule. 
  .2 Project document 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
document file(s). 
3.5 Develop Schedule 
  
WPMS offers functionalities for developing schedule. 
.1 Inputs  
  .1 Activity list Functionalities 3.1.2.1 
  .2 Activity attributes Functionalities 3.1.2.2 
  .3 Project schedule 
network diagrams Functionalities 3.2.2.1 
  .4 Activity resource 
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  .5 Resource calendars Functionalities 3.3.1.3 
  .6 Activity duration 
estimates Functionalities 3.4.2.1 
  .7 Project scope statement Functionalities from 3.2.1.4  
  .8 Enterprise 
environmental factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .9 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Project schedule WPMS provides functionalities for creating, updating, transferring, etc. project schedule. 
  .2 Schedule baseline WPMS provides functionalities for creating, updating, transferring, etc. project schedule. 
  .3 Schedule data WPMS provides functionalities for creating, updating, transferring, etc. project schedule. 
  .4 Project document 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
document file(s). 
3.6 Control Schedule 
  
WPMS offers functionalities for controlling schedule. 
.1 Inputs  
  .1 Project management 
plan Functionalities 1.2.2.1 
  .2 Project schedule Functionalities 3.5.2.1 
  .3 Work performance 
information 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance information file(s). 
  .4 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Work performance 
measurements   
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance measurement(s). 
  .2 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
  .3 Change requests WPMS provides functionalities for creating, updating, transferring, etc. enterprise environmental factors file(s). 
  .4 Project management 
plan updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
management plan file(s). 
  .5 Project document 
updates 
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PMBOK® Processes WPMS desired functionality 
4.1 Estimates Costs WPMS offers functionalities for costs estimating. 
.1 Inputs  
  .1 Scope baseline Functionalities 2.2.2.1,  Functionalities 2.3.2.1, and Functionalities 2.3.2.2 
  .2 Project schedule Functionalities 3.3, and Functionalities 3.4.2.1 
  .3 Human resource plan Functionalities 6.1.2.1 
  .4 Risk register Functionalities 8.2.2.1 
  .5 Enterprise environmental 
factors  
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .6 Organizational process 
assets  
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Activity cost estimates WPMS provides functionalities for creating, updating, transferring, etc. activity cost estimating file(s). 
  .2 Basis estimates WPMS provides functionalities for creating, updating, transferring, etc. basis estimating file(s). 
  .3 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
4.2 Determine Budget 
  
WPMS offers functionalities for determing budgets. 
.1 Inputs  
  .1 Activity cost estimates Functionalities 4.1.2.1 
  .2 Basis estimates Functionalities 4.1.2.2 
  .3 Scope baseline WPMS provides functionalities for creating, updating, transferring, etc. project scope baseline file(s). 
  .4 Project schedule Functionalities 3.5.2.1 
  .5 Resource calendars WPMS provides functionalities for creating, updating, transferring, etc. resource file(s). 
  .6 Contracts Functionalities 9.2.2.2 
  .7 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
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  .2 Project funding 
requirements 
WPMS provides functionalities for creating, updating, transferring, etc. cost 
performance baseline file(s). 
  .3 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. cost performance baseline file(s). 
4.3 Control Costs   
  
WPMS offers functionalities for controlling costs. 
.1 Inputs  
  .1 Project management plan Functionalities 1.2.2.1 
  .2 Project funding 
requirements Functionalities 4.2.2.2 
  .3 Work performance 
information 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance plan file(s). 
  .4 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Work performance 
measurements 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance plan file(s). 
  .2 Budget forecasts WPMS provides functionalities for creating, updating, transferring, etc budget forecasting file(s). 
  .3 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
  .4 Change requests WPMS provides functionalities for creating, updating, transferring, etc. project change management. 
  .5 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance plan file(s). 
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PMBOK® Processes WPMS desired functionality 
5.1 Plan Quality WPMS offers functionalities for quality plan 
.1 Inputs  
  .1 Scope baseline Functionalities 2.2.2.1,  Functionalities 2.3.2.1, and Functionalities 2.3.2.2 
  .2 Stakeholder register Functionalities 7.1.3. 
  .3 Cost performance baseline Functionalities 4.2.2.1 
  .4 Schedule baseline Functionalities3.5.2.2 
  .5 Risk register Functionalities 8.2.2.1 
  .6 Enterprise environmental 
factors  
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .7 Organizational process 
assets  
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Quality management plan WPMS provides functionalities for creating, updating, transferring, etc. quality management plan 
  .2 Quality metrics WPMS provides functionalities for creating, updating, transferring, etc. quality metrics file (s). 
  .3 Quality checklists WPMS provides functionalities for creating, updating, transferring, etc. quality checklists file(s). 
  .4 Project improvement plan WPMS provides functionalities for creating, updating, transferring, etc. project improvement plan file(s). 
  .5 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
5.2 Perform Quality Assurance WPMS offers functionalities for performing quality assurance. 
.1 Inputs  
  .1 Project management plan Functionalities1.2.2.1 
  .2 Quality metrics Functionalities 5.1.2.2 
  .3 Work performance 
information 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance plan file(s). 
  .4 Quality control 
measurements 
WPMS provides functionalities for creating, updating, transferring, etc. quality control 
measurement plan file(s). 
.2 Outputs  
  .1 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
  .2 Change requests WPMS provides functionalities for creating, updating, transferring, etc. project change management 
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  .4 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s) 
5.3 Perform Quality Control  
  
WPMS offers functionalities for performing quality control. 
.1 Inputs  
  .1 Project management plan Functionalities1.2.2.1 
  .2 Quality metrics Functionalities 5.1.2.2 
  .3 Quality checklists Functionalities 5.1.2.3 
  
  .4 Work performance 
measurements 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance plan file(s). 
  .5 Approved change requests WPMS provides functionalities for creating, updating, transferring, etc. project change management 
  .6 Deliverables Functionalities 1.3.2.1 
  .7 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
.2 Outputs  
  .1 Quality control 
measurements 
WPMS provides functionalities for creating, updating, transferring, etc. project quality 
control measurements file(s). 
  .2 Validated changes WPMS provides functionalities for creating, updating, transferring, etc. project change management 
  .3 Validated deliverables WPMS provides functionalities for creating, updating, transferring, etc. project validated deliverables file(s). 
  .4 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc. organizational 
process assets file(s). 
  .5 Change requests WPMS provides functionalities for creating, updating, transferring, etc. project validated deliverables file(s). 
  .6 Project Management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
management plan file(s). 
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PMBOK® Processes WPMS desired functionality 
6.1 Develop Human Resource 
Plan WPMS offers functionalities for developing human resource plan. 
.1 Inputs  
  .1 Activity resource 
requirements Functionalities 3.3.2.1 
  .2 Enterprise environmental 
factors  
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .3 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Human resource plan WPMS provides functionalities for creating, updating, transferring, etc. project human resource plan file(s). 
6.2 Acquire Project Team 
  
PMS offers functionalities for acquiring project team. 
.1 Inputs  
  .1 Project Management plan Functionalities 1.2.2.1 
  .2 Enterprise environmental 
factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .3 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Project staff assignments WPMS provides functionalities for creating, updating, transferring, etc. project staff assignment file(s). 
  .2 Resource calendars WPMS provides functionalities for creating, updating, transferring, etc. resource calendars file(s). 
  .3 Project management plan 
updates 
The Project Management Plan from 1.2.2.1 is updated. Instant IM or e-mail tools is 
used once communication is needed. (e.g. Human resources plan) 
6.3 Develop Project Team 
  
WPMS offers functionalities for developing project team. 
.1 Inputs  
  .1 Project staff assignments Functionalities 6.2.2.1 
  .2 Project management plan  Functionalities 1.2.2.1 and 6.1.2.1 
  .3 Resource calendars WPMS provides functionalities for creating, updating, transferring, etc. resource calendars file(s). 
.2 Outputs  
  .1 Team performance 
assessments 
WPMS provides functionalities for creating, updating, transferring, etc. team 
assignment file(s). 
  .2 Enterprise environmental 
factors updates 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
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6.4 Management Project Team WPMS offers functionalities for managing project team. 
 .1 Inputs  
  .1 Project staff assignments Functionalities 6.2.2.1 
  .2 Project management plan  Functionalities 1.2.2.1 and 6.1.2.1 
  .3 Team performance 
assessments Functionalities 1.2.2.1 and 6.3.2.1 
  .4 Performance reports WPMS provides functionalities for creating, updating, transferring, etc performance reports file(s). 
  .5 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Enterprise environmental 
factors updates 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .2 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
  .3 Change requests WPMS provides functionalities for creating, updating, transferring, etc. change management 
  .4 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc. project 
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PMBOK® Processes WPMS desired functionality 
7.1 Indentify Stakeholders WPMS offers functionalities for identifying stakeholders 
.1 Inputs  
  .1 Project charter Functionalities 1.1.2.1  
  .2 Procurement documents Functionalities 9.1.3.4 
  .3 Enterprise environmental 
factors  
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s) 
  .4 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Stakeholder register WPMS provides functionalities for creating, updating, transferring, etc. stakeholder register file(s) 
  .2 Stakeholder management 
strategy 
WPMS provides functionalities for creating, updating, transferring, etc. 
stakeholder management strategy file(s). 
7.2 Plan Communications 
  
WPMS offers functionalities for planning project communication. 
.1 Inputs  
  .1 Stakeholder register Functionalities 7.1.2.1 
  .2 Stakeholder management 
strategy Functionalities 7.1.2.2 
  .3 Enterprise environmental 
factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .4 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Communications 
management plan 
WPMS provides functionalities for creating, updating, transferring, etc. project 
communication plan file(s). 
  .2 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
7.3 Distribute Information 
  
WPMS offers functionalities for distributing information. 
.1 Inputs  
  .1 Project management plan Functionalities 1.2.2.1 and 7.2.2.1 
  .2 Performance reports WPMS provides functionalities for creating, updating, transferring, etc. project performance report file(s). 
  .3 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Organizational process 
assets updated 
WPMS provides functionalities for creating, updating, transferring, etc. 
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7.4 Manage Stakeholders  
Expectations 
WPMS offers functionalities for managing stakeholders expectations. 
.1 Inputs  
  .1 Stakeholder register Functionalities 7.1.2.1 
  .2 Stakeholder management 
strategy Functionalities 7.1.2.2 
  .3 Project management plan Functionalities 1.2.2.1 and 7.2.2.1 
  .4 Issue log WPMS provides functionalities for creating, updating, transferring, etc. issue log file(s). 
  .5 Change log WPMS provides functionalities for creating, updating, transferring, etc. change log file(s). 
  .6 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
  .2 Change requests WPMS provides functionalities for creating, updating, transferring, etc. change management. 
  .3 Project management plan 
updates 
The Project Management Plan from 1.2.2.1 is updated. Instant Massager or e-
mail tools is used once communication is needed. (e.g.  A Communication 
management plan) 
  .4 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
7.5 Report Performance 
  
WPMS supports the reporting performance 
.1 Inputs  
  .1 Project management plan Functionalities 1.2.2.1 and 7.2.2.1 
  .2 Work performance 
information 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance information file(s). 
  .3 Work performance 
measurements 
WPMS provides functionalities for creating, updating, transferring, etc. work 
performance measurements file(s) 
  .4 Budget forecasts Functionalities 4.3.2.2 
  .5 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
.2 Outputs  
  .1 Performance reports  WPMS provides functionalities for creating, updating, transferring, etc. performance reports file(s). 
  .2 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc. 
organizational process assets file(s). 
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PMBOK® Processes WPMS desired functionality 
8.1 Plan Risk Management WPMS offers functionalities planning risk management. 
.1 Inputs   
  .1 Project scope management Functionalities 2.2.2.1 
  .2 Cost management plan WPMS provides functionalities for creating, updating, transferring, etc. cost management plan file(s). 
  .3 Schedule management 
plan Retrieve from 3.0 ( Project Time Management) 
  .4 Communication 
management plan Functionalities 7.2.2.1 
  .5 Enterprise environmental 
factors  
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .6 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc 
organizational process assets file(s). 
.2 Outputs   
  .1 Risk management plan WPMS provides functionalities for creating, updating, transferring, etc. risk management plan file(s). 
8.2 Identify Risks 
  
WPMS offers functionalities for identifying risks. 
.1 Inputs   
  .1 Risk management plan Functionalities 8.1.2.1 
  .2 Activity cost estimates Functionalities 4.1.2.1 
  .3 Activity duration 
estimates Functionalities 3.4.2.1 
  .4 Scope baseline Functionalities 2.2.2.1 
  .5 Stakeholder register Functionalities 7.1.3.1  
  .6 Cost management plan Functionalities 8.1.1.2 
  .7 Schedule management 
plan Functionalities 3.0 ( Project Time Management) 
  .8 Quality management plan Functionalities 5.1.2.1 
  .9 Project documents  WPMS provides functionalities for creating, updating, transferring, etc. project documents  file(s). 
 .10 Enterprise environmental 
factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .11 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc 
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.2 Outputs   
  .1 Risk register WPMS provides functionalities for creating, updating, transferring, etc risk register file(s). 
8.3 Performance Qualitative 
Risk Analysis 
WPMS offers functionalities for performance 
qualitative risk analysis. 
.1 Inputs   
  .1 Risk register Functionalities 8.2.2.1 
  .2 Risk management plan Functionalities 8.1.2.1 
  .3 Project scope statement Functionalities 2.2.2.1 
  .4 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc 
organizational process assets file(s). 
.2 Outputs   
  .1 Risk register updates WPMS provides functionalities for creating, updating, transferring, etc risk register file(s). 
8.4 Perform Quantitative  
Risk Analysis 
WPMS offers functionalities for performing quantitative risk analysis 
.1 Inputs   
  .1 Risk register Functionalities 8.2.2.1 
  .2 Risk management plan Functionalities8.1.2.1 
  .3 Cost management plan Functionalities 8.1.1.2 
  .4 Schedule management 
plan Functionalities 3.0 ( Project Time Management) 
  .5 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc 
organizational process assets file(s). 
.2 Outputs   
  .1 Risk register updates WPMS provides functionalities for creating, updating, transferring, etc risk register file(s). 
8.5 Plan Risk Response 
  
WPMS offers functionalities for planning risk response. 
.1 Inputs   
  .1 Risk register Functionalities 8.2.2.1 
  .2 Risk management plan Functionalities 8.1.2.1 
.2 Outputs   
  .1 Risk register updates WPMS provides functionalities for creating, updating, transferring, etc risk register file(s) 
  .2 Risk-related contract 
decisions 
WPMS provides functionalities for creating, updating, transferring, etc risk 
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  .3 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc project 
management plan file(s). 
  .4 Project document updates WPMS provides functionalities for creating, updating, transferring, project documents file(s). 
8.6 Monitor and Control Risks 
  
WPMS offers functionalities for monitoring and controlling risks. 
.1 Inputs   
  .1 Risk register Functionalities 8.2.2.1 
  .2 Project management plan  Functionalities 1.2.2.1 and 8.5.2.3 
  .3 Work performance 
information 
WPMS provides functionalities for creating, updating, transferring, etc work 
performance information file(s). 
  .4 Performance reports Functionalities 7.5.2.1 
.2 Outputs   
  .1 Risk register updates WPMS provides functionalities for creating, updating, transferring, etc risk register file(s). 
  .2 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc 
organizational process assets file(s). 
  .3 Change requests WPMS provides functionalities for creating, updating, transferring, etc change management 
  .4 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc project 
management plan file(s). 
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PMBOK® Processes WPMS desired functionality 
9.1 Plan Procurements WPMS offers functionalities for planning procurements 
.1 Inputs  
  .1 Scope baseline Functionalities 2.3.2.3 
  .2 Requirements 
documentation 
WPMS provides functionalities for creating, updating, transferring, etc requirements 
documents. 
  .3 Teaming agreements WPMS provides functionalities for creating, updating, transferring, etc teaming agreement file(s). 
  .4 Risk register plan Functionalities 8.2.2.1 
  .5 Risk-related contract 
decisions Functionalities 8.5.2.2 
  .6 Activity resource 
requirements Functionalities 3.3.2.1 
  .7 Project schedule Functionalities 3.5.2.1 
  .8 Activity cost estimates Functionalities 4.1.2.1 
  .9 Cost performance baseline Functionalities4.2.2.1 
 .10 Enterprise environmental 
factors 
WPMS provides functionalities for creating, updating, transferring, etc. enterprise 
environmental factors file(s). 
  .11 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc 
organizational process assets file(s). 
.2 Outputs  
  .1 Procurement management 
plan 
WPMS provides functionalities for creating, updating, transferring, etc procurement 
management file(s). 
  .2 Procurement statements of 
work 
WPMS provides functionalities for creating, updating, transferring, etc procurement 
statement of work file(s). 
  .3 Make-or-buy decisions WPMS provides functionalities for creating, updating, transferring, etc make-or-buy decisions file(s). 
  .4 Procurement documents WPMS provides functionalities for creating, updating, transferring, etc procurement management file(s). 
  .5 Source selection criteria WPMS provides functionalities for creating, updating, transferring, etc source selection criteria file(s). 
  .6 Change requests WPMS provides functionalities for creating, updating, transferring, etc change requests file(s). 
9.2 Conduct Procurements 
  
WPMS offers functionalities for conducting procurements. 
.1 Inputs  
  .1 Project management plan Functionalities 1.2.3.1 
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  .3 Source selection criteria Functionalities 9.1.2.5 
  .4 Qualified seller list 
WPMS provides functionalities for creating, 
updating, transferring, etc qualified seller list 
file(s). 
  .5 Seller proposals WPMS provides functionalities for creating, updating, transferring, etc seller proposals file(s). 
  .6 Project documents Functionalities 8.5.1.1 and 8.5.2.2 
  .7 Make-or-buy decisions Functionalities 9.1.2.3 
  .8 Teaming agreements Functionalities 9.1.1.3 
  .9 Organizational process 
assets 
WPMS provides functionalities for creating, updating, transferring, etc 
organizational process assets file(s). 
.2 Outputs  
  .1 Selected sellers WPMS provides functionalities for creating, updating, transferring, etc selected seller file(s). 
  .2 Procurement contract 
award 
WPMS provides functionalities for creating, updating, transferring, etc procurement 
contract award file(s). 
  .3 Resource calendars WPMS provides functionalities for creating, updating, transferring, etc resource calendars file(s). 
  .4 Change requests WPMS provides functionalities for creating, updating, transferring, etc change request files. 
  .5 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc project 
management plan file(s). 
  .6 Project document updates WPMS provides functionalities for creating, updating, transferring, etc. project document file(s). 
9.3 Administer Procurements 
Execution 
WPMS offers functionalities for  administering procurements execution 
.1 Inputs  
  .1 Procurement documents Functionalities 9.1.2.4 
  .2 Project management plan Functionalities 9.1.2.1 
  .3 Contract Functionalities 9.2.2.2 
  .4 Performance reports Functionalities 7.5.2.1 
  .5 Approved change requests  WPMS provides functionalities for creating, updating, transferring, etc approved change requests file(s). 
  .6 Work performance 
information Functionalities 1.3.2.2 
.2 Outputs  
  .1 Procurement 
documentation 
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  .2 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc 
organizational process assets file(s). 
  .3 Change requests WPMS provides functionalities for creating, updating, transferring, etc change requests file(s). 
  .4 Project management plan 
updates 
WPMS provides functionalities for creating, updating, transferring, etc project 
management plan file(s). 
9.4 Close Procurements 
  
WPMS offers functionalities for closing procurements. 
.1 Inputs  
  .1 Project management plan Functionalities 1.2.2.1 
  .2 Procurement 
documentation Functionalities 9.3.2.1 
.2 Outputs  
  .1 Close procurements WPMS provides functionalities for close procurements. 
  .2 Organizational process 
assets updates 
WPMS provides functionalities for creating, updating, transferring, etc 
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1.1 Develop Project Charter 
 
.1 Inputs 
             
  .1 Project statement of work 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Business case 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Contract 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Enterprise environmental 
factors  1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools & Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Project Charter 1 1 1 1 1 1 1 1 1 1 1 1 1 
 
1.2 Develop Project Management Plan  
  
.1 Inputs              
  .1 Project Charter 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Outputs from planning 
processes 1 1 1 0 1 0 1 1 1 0 1 0 0 
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  .3 Enterprise environmental 
factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools & Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .1 Project Management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
 
1.3 Direct and Manage Project Execution 
 
.1 Inputs              
  .1 Project management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Approved change requests 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Enterprise environmental 
factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools & Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 PM Information System N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              









































  .2 Work Performance 
Information 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Change Requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project Management plan 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project Document updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
1.4 Monitor and Control Project Work 
.1 Inputs              
  .1 Project management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Performance reports 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Enterprise environmental 
factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools & Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project management plan 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 









































1.5 Perform Integrated Change Control 
.1 Inputs              
  .1 Project management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Work performance 
information 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Enterprise environmental 
factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools & Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 PM Information System N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Change requests status 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project management plan 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 












































1.6 Close Project or Phase 
  
 
1 Inputs              
  .1 Project management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Accepted deliverables 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools & Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Final product, service, or 
Result   Transition 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Organizational process 















Document Management Features – Scope Management 
 



































2.1 Collect Requirements 
 
.1 Inputs 
             
  .1 Project Charter 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Stakeholder register 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Interviews N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Focus groups N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Facilitated workshops N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .4 Group creativity 
techniques N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .5 Group decision making 
techniques N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .6 Questionnaires and 
surveys N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .7 Observations  N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .8 Prototypes N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Requirements 








































  .2 Requirement 
management plan 1 1 1 0 1 0 1 1 1 0 1 0 0 
.3 Requirements 
traceability matrix 1 1 1 0 1 0 1 1 1 0 1 0 0 
2.2 Define Scope  
.1 Inputs              
  .1 Project Charter 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Requirements 
documentation 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Organizational process 
assets 1 1 1 1 1 1 1 1 1 1 1 1 1 
.2 Tool &Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .2 Product Analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .3 Alternatives 
identifications N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .4 Facilitated workshops N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Project scope 
management 
1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project documentation 










































2.3 Create WBS 
  
.1 Inputs              
  .1 Project scope 
management 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Requirements 
documentation 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
 .1 Decomposition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 WBS 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 WBS Dictionary  1 1 1 1 1 1 1 1 1 1 1 1 1 
 .3 Scope Baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project documentation 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
2.4 Verify Scope 
  
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Requirements 








































  .3 Requirements 
traceability matrix 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Validated Deliverables 1 1 1 1 1 1 1 1 1 1 1 1 1 
.2 Tool &Techniques              
 .1 Inspection N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Accepted deliverables 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
2.5 Control Scope 
  
 
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Work performance 
information 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Requirements 
documentation 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Requirements 
traceability matrix 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              









































.3 Outputs              
  .1 Work performance 
measurements 1 1 1 1 1 1 1 1 1 1 1 1 1 
              
  .2 Organizational process 
assets updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
   .4 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Project document 





















Document Management – Time Management 
 




































3.1 Define Activities 
.1 Inputs              
  .1 Scope Baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Enterprise 
environmental factors  1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
 .1 Decomposition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .2 Rolling wave planning N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .3 Templates N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .4 Expert judgments N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Activity list 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Activity attributes 1 1 1 0 1 0 1 1 1 0 1 0 0 












































3.2 Sequence Activities 
  
 
.1 Inputs              
  .1 Activity list 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Activity attributes 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Milestone list 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Project scope statement 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Organizational Process 
Assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
 .1 Precedence 
diagramming method PDM) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .2 Dependency 
determination N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .3 Applying leads and lags N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .4 Schedule network 
templates N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
 .1 Project schedule 
network diagrams 1 1 1 1 1 1 1 1 1 1 1 1 1 
 .2 Project document 










































3.3 Estimate Activity Resource 
  
 
.1 Inputs              
  .1 Activity list 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Activity attributes 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Resource calendars 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Enterprise 
environmental factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
 .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .2 Alternatives analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .3 Publishing estimating 
data N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .4 Bottom-up estimating N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 .5 Project management 
software N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Activity resource 










































  .2 Resource breakdown 
structure 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
 
3.4 Estimate Activity Durations 
 
 
.1 Inputs              
  .1 Activity list 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Activity attributes 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Activity resource 
requirements 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Resource calendars 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Project scope statement 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .6 Enterprise 
environmental factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .7 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Analogous estimating N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 










































  .4 Three-point estimates N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Reserve analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Activity duration 
estimates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
3.5 Develop Schedule 
  
 
.1 Inputs              
  .1 Activity list 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Activity attributes 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Project schedule 
network diagrams 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Activity resource 
requirements 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Resource calendars 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .6 Activity duration 
estimates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .7 Project scope statement 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .8 Enterprise 










































  .9 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Schedule network 
analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Critical path method N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Critical chain method N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 What-if scenario 
analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Applying leads lags N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 Applying leads and lags N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .7 Schedule compression N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .8 Scheduling tool N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Project schedule 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Schedule baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Schedule data 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project document 










































3.6 Control Schedule 
  
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project schedule 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Work performance 
information 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Performance reviews N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Variance analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Project management 
software N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Resource leveling N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 What-if scenario 
analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 Adjusting leads and lags N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .7 Schedule compression N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 










































.3 Outputs              
  .1 Work performance 
measurements   1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Project document 




















Document Management – Cost Management 
 





































4.1 Estimates Costs 
 
.1 Inputs 
             
  .1 Scope baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project schedule 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Human resource plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Risk register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Enterprise 
environmental factors  1 1 1 0 1 0 1 1 1 0 1 0 0 
  .6 Organizational process 
assets  1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool&Techniques              
  .1 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Analogue estimating N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Parametric estimating N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Bottom-up estimating N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Three-point estimates N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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  .6 Reserve analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.7 Cost of quality N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .8 Project management 
software N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .9 Vendor bid analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Activity cost estimates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Basis estimates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
4.2 Determine Budget 
  
 
.1 Inputs              
  .1 Activity cost estimates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Basis estimates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Scope baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project schedule 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Resource calendars 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .6 Contracts 1 1 1 1 1 1 1 1 1 1 1 1 1 
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  .7 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Cost aggregation N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Reserve analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Historical relationships N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Funding limit 
reconciliation N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.2 Outputs              
  .1 Cost performance 
baseline 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Project funding 
requirements 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
4.3 Control Costs   
  
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project funding 
requirements 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Work performance 
information 1 1 1 0 1 0 1 1 1 0 1 0 0 
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  .4 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Outputs              
  .1 Work performance 
measurements 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Budget forecasts 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .6 Project document 

















Document Management – Quality Management 
 




































5.1 Plan Quality 
 
.1 Inputs 
             
  .1 Scope baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Stakeholder register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Cost performance 
baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Schedule baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Risk register 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .6 Enterprise 
environmental factors  1 1 1 0 1 0 1 1 1 0 1 0 0 
  .7 Organizational process 
assets  1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Cost-benefit analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Cost of Quality N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Control charts N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Benchmarking N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Design of experiments N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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  .6 Statistical sampling N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .7 Flowcharting N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .8 Proprietary quality 
management  
methodologies 
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .9 Additional quality 
planning tools N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Quality management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Quality metrics 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Quality checklists 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project improvement 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
5.2 Perform Quality Assurance 
  
 
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Quality metrics 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Work performance 
information 1 1 1 1 1 1 1 1 1 1 1 1 1 
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  .4 Quality control 
measurements 1 1 1 1 1 1 1 1 1 1 1 1 1 
.2 Tool &Techniques              
   
.1 Plan Quality and Perform 
Quality Control tools and 
techniques 
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Quality audits N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Process analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Project Management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
5.3 Perform Quality Control  
  
 
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Quality metrics 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Quality checklists 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Work performance 
measurements 1 1 1 1 1 1 1 1 1 1 1 1 1 
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  .5 Approved change 
requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .6 Deliverables 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .7 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Cause and effect 
diagrams N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Control charts N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Flowcharting N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Histogram N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Pareto chart N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 Run chart N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .7 Scatter diagram N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .8 Statistical sampling N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .9 Inspection N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .10 Approved change 
requests review N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Quality control 
measurements 1 1 1 1 1 1 1 1 1 1 1 1 1 
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  .2 Validated changes 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Validated deliverables 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .6 Project Management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .7 Project document 



















Document Management – Human Resources Management 
 




































6.1 Develop Human Resource Plan 
.1 Inputs              
  .1 Activity resource 
requirements 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Enterprise 
environmental factors  1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Organization charts and 
position description N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Networking N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Organizational theory N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Human resource plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
6.2 Acquire Project Team 
  
.1 Inputs              
  .1 Project Management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Enterprise 
environmental factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
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.2 Tool &Techniques              
  .1 Pre-assignment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Negotiation N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Acquisition  N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Virtual teams N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Project staff 
assignments 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Resource calendars 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
6.3 Develop Project Team 
  
.1 Inputs              
  .1 Project staff 
assignments 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project management 
plan  1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Resource calendars 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Interpersonal skills N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Training N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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  .3 Team-building 
activities N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Ground rules N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Co-location N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 Recognition and 
rewards N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Team performance 
assessments 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Enterprise 
environmental factors 
updates 
1 1 1 0 1 0 1 1 1 0 1 0 0 
 
6.4 Management Project Team 
  
.1 Inputs              
  .1 Project staff 
assignments 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project management 
plan  1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Team performance 
assessments 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Performance reports 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Observation and 
conversation N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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  .2 Project performance 
appraisals N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Conflict management N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Issue log N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Interpersonal skills N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Enterprise 
environmental factors 
updates 
1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project management 





















































7.1 Indentify Stakeholders 
 
.1 Inputs 
             
  .1 Project charter 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Procurement 
documents 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Enterprise 
environmental factors  1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Stakeholder analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Stakeholder register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Stakeholder 
management strategy 1 1 1 1 1 1 1 1 1 1 1 1 1 
7.2 Plan Communications 
  
.1 Inputs              







































  .2 Stakeholder 
management strategy 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Enterprise 
environmental factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools and Techniques              
  .1 Communication 
requirements analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Communication 
technology N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Communication models N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Communication 
methods N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Communications 
management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
7.3 Distribute Information 
  
 
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Performance reports 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Organizational process 







































.2 Tools and Techniques 
             
  .1 Communication 
method N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs              
  .1 Organizational process 
assets updated 1 1 1 0 1 0 1 1 1 0 1 0 0 
7.4 Manage Stakeholders Expectations 
 
.1 Inputs              
  .1 Stakeholder register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Stakeholder 
management strategy 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Issue log 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Change log 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .6 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools and Techniques              
  .1 Communication 
methods N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Interpersonal skills N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 







































.3 Outputs              
  .1 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
7.5 Report Performance 
  
 
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Work performance 
information 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Work performance 
measurements 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Budget forecasts 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tools and Techniques              
  .1 Variance analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 







































  .3 Communication 
methods N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Report systems N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs              
  .1 Performance reports  1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 




















Document Management – Risk Management 
 



































8.1 Plan Risk Management 
 
.1 Inputs 
             
  .1 Project scope 
management 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Cost management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Schedule management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Communication 
management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Enterprise 
environmental factors  1 1 1 0 1 0 1 1 1 0 1 0 0 
  .6 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Planning meetings and 
analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Risk management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
8.2 Identify Risks 
  
 
.1 Inputs              
  .1 Risk management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
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  .2 Activity cost estimates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Activity duration 
estimates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Scope baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Stakeholder register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .6 Cost management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .7 Schedule management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .8 Quality management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .9 Project documents 1 1 1 1 1 1 1 1 1 1 1 1 1 
 .10 Enterprise 
environmental factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .11 Organizational 
process assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Documentation reviews N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Information gathering 
techniques N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Checklist analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Assumptions analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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  .5 Diagramming 
techniques N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 SWOT analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .7 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Risk register 1 1 1 0 1 0 1 1 1 0 1 0 0 
8.3 Performance Qualitative Risk Analysis 
 
.1 Inputs              
  .1 Risk register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Risk management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Project scope statement 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
 
.2 Tool &Techniques              
  .1 Risk probability and 
impact assessment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Probability and impact 
matrix N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Risk data quality 
assessment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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  .4 Risk categorization N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Risk urgency 
assessment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Risk register updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
8.4 Perform Quantitative Risk Analysis 
 
.1 Inputs              
  .1 Risk register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Risk management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Cost management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Schedule management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Data gathering and 
representation techniques N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Quantitative risk 
analysis and modeling 
techniques 
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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.3 Outputs              
  .1 Risk register updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
8.5 Plan Risk Response 
  
 
.1 Inputs              
  .1 Risk register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Risk management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
.2 Tool &Techniques              
  .1 Strategies for negative 
risks or threats N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Strategies for positive 
risks or opportunities N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Contingent response 
strategies N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Risk register updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Risk-related contract 
decisions 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
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8.6 Monitor and Control Risks 
 
 
.1 Inputs              
  .1 Risk register 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Project management 
plan  1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Work performance 
information 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Performance reports 1 1 1 1 1 1 1 1 1 1 1 1 1 
.2 Tool &Techniques              
  .1 Risk reassessment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Risk audits N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Variance and trend 
analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Technical performance 
measurement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Reserve analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 Status meetings N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Risk register updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .2 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
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  .3 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Project document 































































9.1 Plan Procurements 
 
.1 Inputs 
             
  .1 Scope baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Requirements 
documentation 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Teaming agreements 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Risk register plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Risk-related contract 
decisions 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .6 Activity resource 
requirements 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .7 Project schedule 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .8 Activity cost estimates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .9 Cost performance 
baseline 1 1 1 1 1 1 1 1 1 1 1 1 1 
 .10 Enterprise 
environmental factors 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .11 Organizational 








































.2 Tool &Techniques              
  .1 Make-or-by analysis N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Contract types N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Procurement 
management plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Procurement statements 
of work 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Make-or-buy decisions 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Procurement 
documents 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Source selection 
criteria 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .6 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
9.2 Conduct Procurements 
 
 
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Procurement 
documents 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Source selection 







































  .4 Qualified seller list 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .5 Seller proposals 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .6 Project documents 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .7 Make-or-buy decisions 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .8 Teaming agreements 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .9 Organizational process 
assets 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Bidder conferences N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Proposal Evaluation 
techniques N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Independent estimates N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Expert judgment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Advertising N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 Internet search N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .7 Procurement 
negotiations N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              







































  .2 Procurement contract 
award 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Resource calendars 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .4 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .6 Project document 
updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
 
9.3 Administer Procurements Execution 
 
 
.1 Inputs              
  .1 Procurement 
documents 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .3 Contract 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Performance reports 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .5 Approved change 
requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .6 Work performance 
information 1 1 1 0 1 0 1 1 1 0 1 0 0 
.2 Tool &Techniques              
  .1 Contract change control 







































  .2 Procurement 
performance reviews N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Inspections and audits N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .4 Performances reporting N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .5 Payment systems N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .6 Claims administration N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .7 Records management 
system  N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Procurement 
documentation 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Organizational process 
assets updates 1 1 1 0 1 0 1 1 1 0 1 0 0 
  .3 Change requests 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .4 Project management 
plan updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
9.4 Close Procurements 
  
 
.1 Inputs              
  .1 Project management 
plan 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Procurement 








































.2 Tool &Techniques              
  .1 Procurement audits N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .2 Negotiated settlements N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
  .3 Records management 
system N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs              
  .1 Close procurements 1 1 1 1 1 1 1 1 1 1 1 1 1 
  .2 Organizational process 
assets updates 1 1 1 1 1 1 1 1 1 1 1 1 1 
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Communication Tools plus Add-ons Features 
Communication Tools plus Add-ons Features – Integration Management 
 













1.1 Develop Project Charter 
   
.1 Inputs        
  .1 Project 
statement of work N/A N/A N/A N/A N/A N/A 0 
        
  .2 Business case N/A N/A N/A N/A N/A N/A 0 
        
  .3 Contract N/A N/A N/A N/A N/A N/A 0 
        
  .4 Enterprise 
environmental 
factors  
N/A N/A N/A N/A N/A N/A 0 
        
  .5 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
        
.2 Tools & 
Techniques 
       
  .1 Expert 
judgment 1 1 1 1 N/A N/A N/A 
        
.3 Outputs        
  .1 Project Charter N/A N/A N/A N/A N/A N/A 0 
        
 
1.2 Develop Project Management Plane  
  
.1 Inputs        
  .1 Project Charter N/A N/A N/A N/A N/A N/A 0 
        
  .2 Outputs from 
planning processes N/A N/A N/A N/A N/A N/A 0 
        
  .3 Enterprise 
environmental 
factors 
N/A N/A N/A N/A N/A N/A 0 
        
  .4 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
.2 Tools & 
Techniques        
  .1 Expert 

















.3 Outputs        
  .1 Project 
Management plan N/A N/A N/A N/A N/A N/A 0 
        
1.3 Direct and Manage Project Execution 
   
.1 Inputs        
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
        
  .2 Approved 
change requests N/A N/A N/A N/A N/A N/A 0 
        
  .3 Enterprise 
environmental 
factors 
N/A N/A N/A N/A N/A N/A 0 
        
  .4 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
        
.2 Tools & 
Techniques        
  .1 Expert 
judgment 1 1 1 1 1 N/A N/A 
        
  .2 PM Information 
System N/A N/A N/A N/A N/A N/A N/A 
        
.3 Outputs        
  .1 Deliverables N/A N/A N/A N/A N/A N/A 0 
        
  .2 Work 
Performance 
Information 
N/A N/A N/A N/A N/A N/A 0 
        
  .3 Change 
Requests N/A N/A N/A N/A N/A N/A 0 
        
  .4 Project 
Management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
        
  .4 Project 
Document updates N/A N/A N/A N/A N/A N/A 0 


















1.4 Monitor and Control Project Work 
  
.1 Inputs        
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
        
  .2 Performance 
reports N/A N/A N/A N/A N/A N/A 0 
        
  .3 Enterprise 
environmental 
factors 
N/A N/A N/A N/A N/A N/A 0 
        
  .4 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
        
.2 Tools & 
Techniques        
  .1 Expert 
judgment 1 1 1 1 1 N/A N/A 
        
.3 Outputs        
  .1 Change 
requests N/A N/A N/A N/A N/A N/A 0 
        
  .2 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
        
  .3 Project 
document updates N/A N/A N/A N/A N/A N/A 0 
        
1.5 Perform Integrated Change Control 
   
.1 Inputs        
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
        
  .2 Work 
performance 
information 
N/A N/A N/A N/A N/A N/A 0 
        
  .3 Change 
requests N/A N/A N/A N/A N/A N/A 0 



















  .4 Enterprise 
environmental factors N/A N/A N/A N/A N/A N/A 0 
        
  .5 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
        
.2 Tools & Techniques        
  .1 Expert judgment 1 1 1 1 N/A N/A N/A 
        
  .2 PM Information 
System N/A N/A N/A N/A N/A N/A N/A 
        
.3 Outputs        
  .1 Change requests 
status updates N/A N/A N/A N/A N/A N/A 0 
        
  .2 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
        
  .3 Project document 
updates N/A N/A N/A N/A N/A N/A 0 
        
1.6 Close Project or Phase 
   
.1 Inputs        
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
        
  .2 Accepted 
deliverables N/A N/A N/A N/A N/A N/A 0 
        
  .3 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
        
.2 Tools & Techniques        
  .1 Expert judgment 0 0 0 1 0 N/A N/A 
        
.3 Outputs        
  .1 Final product, 
service, or Result   
Transition 
N/A N/A N/A N/A N/A N/A 0 
        
  .2 Organizational 
process assets  updates N/A N/A N/A N/A N/A N/A 0 





Communication Tools plus Add-ons Features – Scope Management 
 













2.1 Collect Requirements 
.1 Inputs        
  .1 Project Charter N/A N/A N/A N/A N/A N/A 0 
         
  .2 Stakeholder 
register N/A N/A N/A N/A N/A N/A 0 
         
.2Tool&Techniques        
  .1 Interviews 1 0 0 0 N/A N/A N/A 
         
  .2 Focus groups 1 0 0 0 N/A N/A N/A 
         
  .3 Facilitated 
workshops 0 0 0 1 N/A N/A N/A 
         
 .4 Group creativity 
techniques 0 0 0 1 N/A N/A N/A 
         
 .5 Group decision 
making techniques 0 0 0 1 N/A N/A N/A 
         
 .6 Questionnaires 
and surveys 1 1 1 0 N/A N/A N/A 
         
 .7 Observations  1 0 0 0 N/A N/A N/A 
         
 .8 Prototypes N/A N/A N/A N/A N/A N/A N/A 
         
.3 Outputs        
  .1 Requirements 
documentation N/A N/A N/A N/A N/A N/A 0 
         
  .2 Requirement 
management plan N/A N/A N/A N/A N/A N/A 0 
         
.3 Requirements 
traceability matrix N/A N/A N/A N/A N/A N/A 0 
         
2.2 Define Scope 
  
.1 Inputs        
  .1 Project Charter N/A N/A N/A N/A N/A N/A 0 
















  .2 Requirements 
documentation N/A N/A N/A N/A N/A N/A 0 
         
  .3 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
         
.2Tool &Techniques        
  .1 Expert judgment 1 1 1 1 N/A N/A N/A 
         
 .2 Product Analysis N/A N/A N/A N/A N/A N/A 0 
         
 .3 Alternatives 
identifications N/A N/A N/A N/A N/A N/A 0 
         
 .4 Facilitated 
workshops 0 0 0 1 N/A N/A N/A 
         
.3 Outputs        
  .1 Project scope 
management N/A N/A N/A N/A N/A N/A 0 
         
  .2 Project 
documentation 
updates 
N/A N/A N/A N/A N/A N/A  
         
2.3 Create WBS 
  
.1 Inputs        
  .1 Project scope 
management N/A N/A N/A N/A N/A N/A 0 
         
  .2 Requirements 
documentation N/A N/A N/A N/A N/A N/A 0 
         
  .3 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
         
.2Tool &Techniques        
 .1 Decomposition N/A N/A N/A N/A N/A N/A 0 
         
.3 Outputs        
  .1 WBS N/A N/A N/A N/A N/A N/A 0 
         
  .2 WBS Dictionary  N/A N/A N/A N/A N/A N/A 0 

















.3 Scope Baseline N/A N/A N/A N/A N/A N/A 0 
         
  .4 Project 
documentation 
updates 
N/A N/A N/A N/A N/A N/A 0 
         
2.4 Verify Scope 
  
.1 Inputs        
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
         
  .2 Requirements 
documentation N/A N/A N/A N/A N/A N/A 0 
         
  .3 Requirements 
traceability matrix N/A N/A N/A N/A N/A N/A 0 
         
  .4 Validated 
Deliverables N/A N/A N/A N/A N/A N/A 0 
         
.2Tool &Techniques        
 .1 Inspection N/A N/A N/A N/A 0 N/A N/A 
         
.3 Outputs        
  .1 Accepted 
deliverables N/A N/A N/A N/A N/A N/A 0 
         
  .2 Change requests N/A N/A N/A N/A N/A N/A 0 
         
  .3 Project 
document updates N/A N/A N/A N/A N/A N/A 0 
         
2.5 Control Scope 
  
.1 Inputs        
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
         
  .2 Work 
performance 
information 
N/A N/A N/A N/A N/A N/A 0 
         
  .3 Requirements 
documentation N/A N/A N/A N/A N/A N/A 0 





















N/A N/A N/A N/A N/A N/A 0 
.2Tool &Techniques        
 .1 Variance analysis N/A N/A N/A N/A N/A N/A N/A 
         
.3 Outputs        
  .1 Work 
performance 
measurements 
N/A N/A N/A N/A N/A N/A 0 
         
  .2 Organizational 
process assets 
updates 
N/A N/A N/A N/A N/A N/A 0 
         
  .3 Change requests N/A N/A N/A N/A N/A N/A 0 
         
   .4 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
         
  .5 Project 
document updates N/A N/A N/A N/A N/A N/A 0 






















Communication Tools plus Add-ons Features – Time Management 
 













3.1 Define Activities 
 
.1 Inputs 
              
  .1 Scope Baseline N/A N/A N/A N/A N/A N/A 0 
  .2 Enterprise 
environmental factors  N/A N/A N/A N/A N/A N/A 0 
  .3 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
 .1 Decomposition N/A N/A N/A N/A N/A N/A 0 
 .2 Rolling wave 
planning N/A N/A N/A N/A N/A N/A 0 
 .3 Templates N/A N/A N/A N/A N/A N/A 0 
 .4 Expert judgments 1 1 1 1 0 0 N/A 
.3 Outputs               
  .1 Activity list N/A N/A N/A N/A N/A N/A 0 
  .2 Activity attributes N/A N/A N/A N/A N/A N/A 0 
  .3 Milestone list N/A N/A N/A N/A N/A N/A 0 
3.2 Sequence Activities 
  
.1 Inputs             
  
 
  .1 Activity list N/A N/A N/A N/A N/A N/A 0 
  .2 Activity attributes N/A N/A N/A N/A N/A N/A 0 
  .3 Milestone list N/A N/A N/A N/A N/A N/A 0 
  .4 Project scope 
statement N/A N/A N/A N/A N/A N/A 0 
  .5 Organizational 
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.2Tool &Techniques               
 .1 Precedence 
diagramming method 
PDM) 
N/A N/A N/A N/A N/A N/A N/A 
.2 Dependency 
determination N/A N/A N/A N/A N/A N/A N/A 
 .3 Applying leads 
and lags N/A N/A N/A N/A N/A N/A N/A 
 .4 Schedule network 
templates N/A N/A N/A N/A N/A N/A 0 
 
.3 Outputs               
 .1 Project schedule 
network diagrams N/A N/A N/A N/A N/A N/A 0 
 .2 Project document 
updates N/A N/A N/A N/A N/A N/A 0 
3.3 Estimate Activity Resource 
  
 
.1 Inputs               
  .1 Activity list N/A N/A N/A N/A N/A N/A 0 
  .2 Activity attributes N/A N/A N/A N/A N/A N/A 0 
  .3 Resource 
calendars N/A N/A N/A N/A N/A N/A 0 
  .4 Enterprise 
environmental factors N/A N/A N/A N/A N/A N/A 0 
  .5 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
 .1 Expert judgment 1 1 1 1 0 0 N/A 
 .2 Alternatives 
analysis N/A N/A N/A N/A N/A N/A 0 
 .3 Publishing 
estimating data N/A N/A N/A N/A N/A N/A 0 
 .4 Bottom-up 
estimating N/A N/A N/A N/A N/A N/A 0 
 .5 Project 
management software N/A N/A N/A N/A N/A N/A 0 
 
.3 Outputs               
  .1 Activity resource 
requirements N/A N/A N/A N/A N/A N/A 0 
















  .2 Resource 
breakdown structure N/A N/A N/A N/A N/A N/A 0 
  .3 Project document 
updates N/A N/A N/A N/A N/A N/A 0 
 
3.4 Estimate Activity Durations 
  
 
.1 Inputs               
  .1 Activity list N/A N/A N/A N/A N/A N/A 0 
  .2 Activity attributes N/A N/A N/A N/A N/A N/A 0 
  .3 Activity resource 
requirements N/A N/A N/A N/A N/A N/A 0 
  .4 Resource 
calendars N/A N/A N/A N/A N/A N/A 0 
  .5 Project scope 
statement N/A N/A N/A N/A N/A N/A 0 
  .6 Enterprise 
environmental factors N/A N/A N/A N/A N/A N/A 0 
  .7 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Expert judgment 1 1 1 1 0 0 N/A 
  .2 Analogous 
estimating N/A N/A N/A N/A N/A N/A N/A 
  .3 Parametric 
estimating N/A N/A N/A N/A N/A N/A N/A 
  .4 Three-point 
estimates N/A N/A N/A N/A N/A N/A N/A 
  .5 Reserve analysis N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs               
  .1 Activity duration 
estimates N/A N/A N/A N/A N/A N/A 0 
  .2 Project document 
updates N/A N/A N/A N/A N/A N/A 0 
3.5 Develop Schedule 
 
.1 Inputs               
  .1 Activity list N/A N/A N/A N/A N/A N/A 0 
















  .3 Project schedule 
network diagrams N/A N/A N/A N/A N/A N/A 0 
        
  .4 Activity resource 
requirements N/A N/A N/A N/A N/A N/A 0 
  .5 Resource 
calendars N/A N/A N/A N/A N/A N/A 0 
  .6 Activity duration 
estimates N/A N/A N/A N/A N/A N/A 0 
  .7 Project scope 
statement N/A N/A N/A N/A N/A N/A 0 
  .8 Enterprise 
environmental factors N/A N/A N/A N/A N/A N/A 0 
  .9 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Schedule network 
analysis N/A N/A N/A N/A N/A N/A N/A 
  .2 Critical path 
method N/A N/A N/A N/A N/A N/A N/A 
  .3 Critical chain 
method N/A N/A N/A N/A N/A N/A N/A 
  .4 What-if scenario 
analysis N/A N/A N/A N/A N/A N/A N/A 
  .5 Applying leads 
lags N/A N/A N/A N/A N/A N/A N/A 
  .6 Applying leads 
and lags N/A N/A N/A N/A N/A N/A N/A 
  .7 Schedule 
compression N/A N/A N/A N/A N/A N/A N/A 
  .8 Scheduling tool N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs               
  .1 Project schedule N/A N/A N/A N/A N/A N/A 0 
  .2 Schedule baseline N/A N/A N/A N/A N/A N/A 0 
  .3 Schedule data N/A N/A N/A N/A N/A N/A 0 
  .4 Project document 
updates N/A N/A N/A N/A N/A N/A 0 
3.6 Control Schedule 
  
.1 Inputs               
















  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
        
  .2 Project schedule N/A N/A N/A N/A N/A N/A 0 
        
  .3 Work 
performance 
information 
N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Performance 
reviews N/A N/A N/A N/A N/A N/A N/A 
  .2 Variance analysis N/A N/A N/A N/A N/A N/A N/A 
  .3 Project 
management software N/A N/A N/A N/A N/A N/A N/A 
  .4 Resource leveling N/A N/A N/A N/A N/A N/A N/A 
  .5 What-if scenario 
analysis N/A N/A N/A N/A N/A N/A N/A 
  .6 Adjusting leads 
and lags N/A N/A N/A N/A N/A N/A N/A 
  .7 Schedule 
compression N/A N/A N/A N/A N/A N/A N/A 
  .8 Scheduling tool N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs               
  .1 Work 
performance 
measurements   
N/A N/A N/A N/A N/A N/A 0 
  .2 Organizational 
process assets 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .3 Change requests N/A N/A N/A N/A N/A N/A 0 
  .4 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .5 Project document 









Communication Tools plus Add-ons Features – Cost Management 
 













4.1 Estimates Costs 
 
.1 Inputs 
              
  .1 Scope baseline N/A N/A N/A N/A N/A N/A 0 
  .2 Project schedule N/A N/A N/A N/A N/A N/A 0 
  .3 Human resource 
plan N/A N/A N/A N/A N/A N/A 0 
  .4 Risk register N/A N/A N/A N/A N/A N/A 0 
  .5 Enterprise 
environmental 
factors  
N/A N/A N/A N/A N/A N/A 0 
  .6 Organizational 
process assets  N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Expert judgment 1 1 1 1 0 0 N/A 
  .2 Analogue 
estimating N/A N/A N/A N/A N/A N/A N/A 
  .3 Parametric 
estimating N/A N/A N/A N/A N/A N/A N/A 
  .4 Bottom-up 
estimating N/A N/A N/A N/A N/A N/A N/A 
  .5 Three-point 
estimates N/A N/A N/A N/A N/A N/A N/A 
  .6 Reserve analysis N/A N/A N/A N/A N/A N/A N/A 
  .7 Cost of quality N/A N/A N/A N/A N/A N/A 0 
  .8 Project 
management 
software 
N/A N/A N/A N/A N/A N/A N/A 
  .9 Vendor bid 
analysis N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs               
  .1 Activity cost 
estimates N/A N/A N/A N/A N/A N/A 0 
  .2 Basis estimates N/A N/A N/A N/A N/A N/A 0 
  .3 Project 



















4.2 Determine Budget 
 
 
.1 Inputs               
  .1 Activity cost 
estimates N/A N/A N/A N/A N/A N/A 0 
  .2 Basis estimates N/A N/A N/A N/A N/A N/A 0 
  .3 Scope baseline N/A N/A N/A N/A N/A N/A 0 
  .4 Project schedule N/A N/A N/A N/A N/A N/A 0 
  .5 Resource 
calendars N/A N/A N/A N/A N/A N/A 0 
  .6 Contracts N/A N/A N/A N/A N/A N/A 0 
  .7 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Cost aggregation N/A N/A N/A N/A N/A N/A N/A 
  .2 Reserve analysis N/A N/A N/A N/A N/A N/A N/A 
  .3 Expert judgment N/A N/A N/A N/A N/A N/A N/A 
  .4 Historical 
relationships N/A N/A N/A N/A N/A N/A N/A 
  .5 Funding limit 
reconciliation N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs               
  .1 Cost 
performance 
baseline 
N/A N/A N/A N/A N/A N/A 0 
  .2 Project funding 
requirements N/A N/A N/A N/A N/A N/A 0 
  .3 Project 


















4.3 Control Costs   
 
 
.1 Inputs               
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
        
  .2 Project funding 
requirements N/A N/A N/A N/A N/A N/A 0 
        
  .3 Work 
performance 
information 
N/A N/A N/A N/A N/A N/A 0 
 
  .4 Organizational 
process assets 
N/A N/A N/A N/A N/A N/A 0 
 
.2 Outputs               
  .1 Work 
performance 
measurements 
N/A N/A N/A N/A N/A N/A 0 
  .2 Budget forecasts N/A N/A N/A N/A N/A N/A 0 
  .3 Organizational 
process assets 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .4 Change requests N/A N/A N/A N/A N/A N/A 0 
  .5 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .6 Project 

















Communication Tools plus Add-ons Features – Quality Management 
 
















              
  .1 Scope baseline N/A N/A N/A N/A N/A N/A 0 
  .2 Stakeholder 
register N/A N/A N/A N/A N/A N/A 0 
  .3 Cost 
performance 
baseline 
N/A N/A N/A N/A N/A N/A 0 
  .4 Schedule 
baseline N/A N/A N/A N/A N/A N/A 0 
  .5 Risk register N/A N/A N/A N/A N/A N/A 0 
  .6 Enterprise 
environmental 
factors  
N/A N/A N/A N/A N/A N/A 0 
  .7 Organizational 
process assets  N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Cost-benefit 
analysis N/A N/A N/A N/A N/A N/A N/A 
  .2 Cost of Quality N/A N/A N/A N/A N/A N/A 0 
  .3 Control charts N/A N/A N/A N/A N/A N/A N/A 
  .4 Benchmarking N/A N/A N/A N/A N/A N/A N/A 
  .5 Design of 
experiments N/A N/A N/A N/A N/A N/A N/A 
  .6 Statistical 
sampling N/A N/A N/A N/A N/A N/A N/A 
  .7 Flowcharting N/A N/A N/A N/A N/A N/A N/A 
  .8 Proprietary 
quality management  
methodologies 
N/A N/A N/A N/A N/A N/A N/A 
  .9 Additional 
quality planning 
tools 
N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs               
  .1 Quality 

















  .2 Quality metrics N/A N/A N/A N/A N/A N/A 0 
        
  .3 Quality 
checklists N/A N/A N/A N/A N/A N/A 0 
  .4 Project 
improvement plan N/A N/A N/A N/A N/A N/A 0 
        
  .5 Project 
document updates N/A N/A N/A N/A N/A N/A 0 
5.2 Perform Quality Assurance 
  
 
.1 Inputs               
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
  .2 Quality metrics N/A N/A N/A N/A N/A N/A 0 
  .3 Work 
performance 
information 
N/A N/A N/A N/A N/A N/A 0 
  .4 Quality control 
measurements N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Plan Quality and 
Perform Quality 
Control tools and 
techniques 
N/A N/A N/A N/A N/A N/A N/A 
  .2 Quality audits N/A N/A N/A N/A N/A N/A N/A 
  .3 Process analysis N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs               
  .1 Organizational 
process assets 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .2 Change requests N/A N/A N/A N/A N/A N/A 0 
  .3 Project 
Management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .4 Project 
document updates N/A N/A N/A N/A N/A N/A 0 
5.3 Perform Quality Control  
  
.1 Inputs               
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
















 .3 Quality checklists N/A N/A N/A N/A N/A N/A 0 
.4 Work performance 
measurements N/A N/A N/A N/A N/A N/A 0 
.5 Approved change 
requests N/A N/A N/A N/A N/A N/A 0 
  .6 Deliverables N/A N/A N/A N/A N/A N/A 0 
        
  .7 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Cause and effect 
diagrams N/A N/A N/A N/A N/A N/A N/A 
  .2 Control charts N/A N/A N/A N/A N/A N/A N/A 
  .3 Flowcharting N/A N/A N/A N/A N/A N/A N/A 
  .4 Histogram N/A N/A N/A N/A N/A N/A N/A 
  .5 Pareto chart N/A N/A N/A N/A N/A N/A N/A 
  .6 Run chart N/A N/A N/A N/A N/A N/A N/A 
  .7 Scatter diagram N/A N/A N/A N/A N/A N/A N/A 
  .8 Statistical 
sampling N/A N/A N/A N/A N/A N/A N/A 
  .9 Inspection N/A N/A N/A N/A N/A N/A N/A 
  .10 Approved 
change requests 
review 
N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs               
  .1 Quality control 
measurements N/A N/A N/A N/A N/A N/A 0 
  .2 Validated changes N/A N/A N/A N/A N/A N/A 0 
  .3 Validated 
deliverables N/A N/A N/A N/A N/A N/A 0 
  .4 Organizational 
process assets updates N/A N/A N/A N/A N/A N/A 0 
  .5 Change requests N/A N/A N/A N/A N/A N/A 0 
  .6 Project 
Management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .7 Project document 




Communication Tools plus Add-ons Features – Human Resources Management 
 












6.1 Develop Human Resource Plan 
 
.1 Inputs 
              
  .1 Activity 
resource 
requirements 
N/A N/A N/A N/A N/A N/A 0 
  .2 Enterprise 
environmental 
factors  
N/A N/A N/A N/A N/A N/A 0 
  .3 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
.2 Tool&Techniques               
  .1 Organization 
charts and position 
description 
N/A N/A N/A N/A N/A N/A N/A 
  .2 Networking N/A N/A N/A N/A N/A N/A N/A 
  .3 Organizational 
theory N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs               
  .1 Human resource 
plan N/A N/A N/A N/A N/A N/A 0 
6.2 Acquire Project Team 
  
 
.1 Inputs               
  .1 Project 
Management plan N/A N/A N/A N/A N/A N/A 0 
  .2 Enterprise 
environmental 
factors 
N/A N/A N/A N/A N/A N/A 0 
  .3 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
.2 Tool&Techniques               
  .1 Pre-assignment N/A N/A N/A N/A N/A N/A N/A 
  .2 Negotiation 1 1 0 1 N/A N/A N/A 
  .3 Acquisition  N/A N/A N/A N/A N/A N/A N/A 
  .4 Virtual teams 1 1 0 1 N/A N/A N/A 
.3 Outputs               
  .1 Project staff 
assignments N/A N/A N/A N/A N/A N/A 0 
  .2 Resource 
















  .3 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
6.3 Develop Project Team 
 
 
.1 Inputs               
  .1 Project staff 
assignments N/A N/A N/A N/A N/A N/A 0 
  .2 Project 
management plan  N/A N/A N/A N/A N/A N/A 0 
  .3 Resource 
calendars N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques               
  .1 Interpersonal 
skills N/A N/A N/A 1 N/A N/A N/A 
  .2 Training N/A 1 0 1 N/A N/A N/A 
  .3 Team-building 
activities N/A 1 N/A 1 N/A N/A N/A 
  .4 Ground rules N/A N/A N/A N/A N/A N/A N/A 
  .5 Co-location N/A N/A N/A N/A N/A N/A N/A 
  .6 Recognition and 
rewards N/A N/A N/A 1 N/A N/A N/A 
 
.3 Outputs               
  .1 Team 
performance 
assessments 
N/A N/A N/A N/A N/A N/A 0 
  .2 Enterprise 
environmental 
factors updates 
N/A N/A N/A N/A N/A N/A 0 
6.4 Management Project Team 
  
 
.1 Inputs               
  .1 Project staff 
assignments N/A N/A N/A N/A N/A N/A 0 
  .2 Project 
management plan  N/A N/A N/A N/A N/A N/A 0 
  .3 Team 
performance 
assessments 
N/A N/A N/A N/A N/A N/A 0 
  .4 Performance 
reports N/A N/A N/A N/A N/A N/A 0 
  .5 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 

















.2 Tool&Techniques               
  .1 Observation and 
conversation N/A 1 N/A 1 N/A N/A N/A 
  .2 Project 
performance 
appraisals 
N/A N/A N/A N/A N/A N/A N/A 
  .3 Conflict 
management N/A 1 1 1 N/A N/A N/A 
  .4 Issue log N/A N/A N/A N/A N/A N/A 0 
  .5 Interpersonal 
skills N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs               
  .1 Enterprise 
environmental 
factors updates 
N/A N/A N/A N/A N/A N/A 0 
  .2 Organizational 
process assets 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .3 Change requests N/A N/A N/A N/A N/A N/A 0 



























Communication Tools plus Add-ons Features – Communications Management 
 
















       
  .1 Project charter N/A N/A N/A N/A N/A N/A 0 
  .2 Procurement 
documents N/A N/A N/A N/A N/A N/A 0 
  .3 Enterprise 
environmental 
factors  
N/A N/A N/A N/A N/A N/A 0 
  .4 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Stakeholder 
analysis N/A N/A N/A N/A N/A N/A N/A 
  .2 Expert judgment 1 1 1 1 0 0 N/A 
.3 Outputs        
  .1 Stakeholder 
register N/A N/A N/A N/A N/A N/A 0 
  .2 Stakeholder 
management strategy N/A N/A N/A N/A N/A N/A 0 
7.2 Plan Communications 
  
 
.1 Inputs        
  .1 Stakeholder 
register N/A N/A N/A N/A N/A N/A 0 
  .2 Stakeholder 
management strategy N/A N/A N/A N/A N/A N/A 0 
  .3 Enterprise 
environmental 
factors 
N/A N/A N/A N/A N/A N/A 0 
  .4 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tools and 
Techniques        
  .1 Communication 
requirements 
analysis 
N/A N/A N/A N/A N/A N/A N/A 
  .2 Communication 
















  .3 Communication 
models N/A N/A N/A N/A N/A N/A N/A 
  .4 Communication 
methods N/A N/A N/A N/A N/A N/A N/A 
        
.3 Outputs 
















        
  .2 Project document 
updates N/A N/A N/A N/A N/A N/A 0 




















        
  .2 Performance 
reports N/A N/A N/A N/A N/A N/A 0 
  .3 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tools&Techniques 
















        
  .2 Information 
distribution tools N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs 





































        
  .2 Stakeholder 
management strategy N/A N/A N/A N/A N/A N/A 0 
  .3 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
















  .5 Change log N/A N/A N/A N/A N/A N/A 0 
  .6 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
        
.2 Tools&Techniques 
















        
  .2 Interpersonal 
skills N/A N/A N/A N/A N/A N/A N/A 
  .3 Management 
skills N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs 
  .1 Organizational 















  .2 Change requests N/A N/A N/A N/A N/A N/A 0 
  .3 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .4 Project document 
updates N/A N/A N/A N/A N/A N/A 0 




















  .2 Work 
performance 
information 
N/A N/A N/A N/A N/A N/A 0 
  .3 Work 
performance 
measurements 
N/A N/A N/A N/A N/A N/A 0 
  .4 Budget forecasts N/A N/A N/A N/A N/A N/A 0 
  .5 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tools&Techniques 















        
  .2 Forecasting 
methods N/A N/A N/A N/A N/A N/A N/A 
  .3 Communication 
















  .4 Report systems N/A N/A N/A N/A N/A N/A N/A 
        
.3 Outputs 
















  .2 Organizational 
process assets updates N/A N/A N/A N/A N/A N/A 0 




































Communication Tools plus Add-ons Features – Risk Management 
 












8.1 Plan Risk Management 
 
.1 Inputs 
       
  .1 Project scope 
management N/A N/A N/A N/A N/A N/A 0 
  .2 Cost 
management plan N/A N/A N/A N/A N/A N/A 0 
  .3 Schedule 
management plan N/A N/A N/A N/A N/A N/A 0 
  .4 Communication 
management plan N/A N/A N/A N/A N/A N/A 0 
  .5 Enterprise 
environmental 
factors  
N/A N/A N/A N/A N/A N/A 0 
  .6 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Planning 
meetings and 
analysis 
N/A N/A N/A N/A N/A N/A N/A 
.3 Outputs        
  .1 Risk 
management plan N/A N/A N/A N/A N/A N/A 0 
8.2 Identify Risks 
  
 
.1 Inputs        
  .1 Risk 
management plan N/A N/A N/A N/A N/A N/A 0 
  .2 Activity cost 
estimates N/A N/A N/A N/A N/A N/A 0 
  .3 Activity duration 
estimates N/A N/A N/A N/A N/A N/A 0 
  .4 Scope baseline N/A N/A N/A N/A N/A N/A 0 
  .5 Stakeholder 
register N/A N/A N/A N/A N/A N/A 0 
  .6 Cost 
management plan N/A N/A N/A N/A N/A N/A 0 
  .7 Schedule 
















  .8 Quality 
management plan N/A N/A N/A N/A N/A N/A 0 
        
  .9 Project 
documents N/A N/A N/A N/A N/A N/A 0 




N/A N/A N/A N/A N/A N/A 0 
  .11 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Documentation 
reviews N/A N/A N/A N/A N/A N/A N/A 
  .2 Information 
gathering techniques N/A N/A N/A N/A N/A N/A N/A 
  .3 Checklist 
analysis N/A N/A N/A N/A N/A N/A N/A 
  .4 Assumtions 
analysis N/A N/A N/A N/A N/A N/A N/A 
  .5 Diagramming 
techniques N/A N/A N/A N/A N/A N/A N/A 
  .6 SWOT analysis N/A N/A N/A N/A N/A N/A N/A 
  .7 Expert judgment 1 1 1 1 0 0 N/A 
.3 Outputs        
  .1 Risk register N/A N/A N/A N/A N/A N/A 0 
 
8.3 Performance Qualitative  Risk Analysis 
 
 
.1 Inputs        
  .1 Risk register N/A N/A N/A N/A N/A N/A 0 
  .2 Risk 
management plan N/A N/A N/A N/A N/A N/A 0 
  .3 Project scope 
statement N/A N/A N/A N/A N/A N/A 0 
  .4 Organizational 


















.2 Tool&Techniques        
  .1 Risk proability 
and impact 
assessment 
N/A N/A N/A N/A N/A N/A N/A 
  .2 Proability and 
impact matrix N/A N/A N/A N/A N/A N/A N/A 
  .3 Risk data quality 
assessment N/A N/A N/A N/A N/A N/A N/A 
  .4 Risk 
categorization N/A N/A N/A N/A N/A N/A N/A 
  .5 Risk urgency 
assessment N/A N/A N/A N/A N/A N/A N/A 
  .6 Expert judgment 1 1 1 1 N/A N/A N/A 
.3 Outputs        
  .1 Risk register 
updates N/A N/A N/A N/A N/A N/A 0 
 
8.4 Perform Quantitative Risk Analysis 
 
 
1 Inputs        
  .1 Risk register N/A N/A N/A N/A N/A N/A 0 
  .2 Risk 
management plan N/A N/A N/A N/A N/A N/A 0 
  .3 Cost 
management plan N/A N/A N/A N/A N/A N/A 0 
  .4 Schedule 
management plan N/A N/A N/A N/A N/A N/A 0 
  .5 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Data gathering 
and representation 
techniques 
N/A N/A N/A N/A N/A N/A N/A 
  .2 Quantiative risk 
analysis and 
modeling techniques 
N/A N/A N/A N/A N/A N/A N/A 
  .3 Expert judgment 1 1 1 1 N/A N/A N/A 
.3 Outputs        
  .1 Risk register 
















8.5 Plan Risk Response 
  
 
.1 Inputs        
  .1 Risk register N/A N/A N/A N/A N/A N/A 0 
  .2 Risk 
management plan N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Strategies for 
negative risks or 
threats 
N/A N/A N/A N/A N/A N/A N/A 
  .2 Strategies for 
positive risks or 
opportunities 
N/A N/A N/A N/A N/A N/A N/A 
  .3 Contingent 
response strategies N/A N/A N/A N/A N/A N/A N/A 
  .4 Expert judgment 1 1 1 1 N/A N/A N/A 
.3 Outputs        
  .1 Risk register 
updates N/A N/A N/A N/A N/A N/A 0 
  .2 Risk-related 
contract decisions N/A N/A N/A N/A N/A N/A 0 
  .3 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .4 Project document 
updates N/A N/A N/A N/A N/A N/A 0 
 
8.6 Monitor and Control Risks 
 
 
.1 Inputs        
  .1 Risk register N/A N/A N/A N/A N/A N/A 0 
  .2 Project 
management plan  N/A N/A N/A N/A N/A N/A 0 
  .3 Work 
performance 
information 
N/A N/A N/A N/A N/A N/A 0 
  .4 Performance 
reports N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Risk 
















  .2 Risk audits N/A N/A N/A N/A N/A N/A 0 
  .3 Variance and 
trend analysis N/A N/A N/A N/A N/A N/A 0 
  .4 Technical 
performance 
measurement 
N/A N/A N/A N/A N/A N/A 0 
  .5 Reserve analysis N/A N/A N/A N/A N/A N/A 0 
.6 Status meetings N/A N/A N/A N/A N/A N/A 0 
 
.3 Outputs        
  .1 Risk register 
updates N/A N/A N/A N/A N/A N/A 0 
  .2 Organizational 
process assets 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .3 Change requests N/A N/A N/A N/A N/A N/A 0 
  .4 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .5 Project document 
























Communication Tools plus Add-ons Features – Procurement Management 
 















9.1 Plan Procurements 
    
 
.1 Inputs 
       
  .1 Scope baseline N/A N/A N/A N/A N/A N/A 0 
  .2 Requirements 
documentation N/A N/A N/A N/A N/A N/A 0 
  .3 Teaming 
agreements N/A N/A N/A N/A N/A N/A 0 
  .4 Risk register plan N/A N/A N/A N/A N/A N/A 0 
  .5 Risk-related 
contract decisions N/A N/A N/A N/A N/A N/A 0 
  .6 Activity resource 
requirements N/A N/A N/A N/A N/A N/A 0 
  .7 Project schedule N/A N/A N/A N/A N/A N/A 0 
  .8 Activity cost 
estimates N/A N/A N/A N/A N/A N/A 0 
  .9 Cost performance 
baseline N/A N/A N/A N/A N/A N/A 0 
 .10 Enterprise 
environmental factors N/A N/A N/A N/A N/A N/A 0 
  .11 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Make-or-by 
analysis N/A N/A N/A N/A N/A N/A N/A 
  .2 Expert judgment 1 0 0 1 N/A 1 N/A 
  .3 Contract types N/A N/A N/A N/A N/A N/A 0 
.3 Outputs        
  .1 Procurement 
management plan N/A N/A N/A N/A N/A N/A 0 
  .2 Procurement 
statements of work N/A N/A N/A N/A N/A N/A 0 
  .3 Make-or-buy 
decisions N/A N/A N/A N/A N/A N/A 0 
  .4 Procurement 




















  .5 Source selection 
criteria N/A N/A N/A N/A N/A N/A 0 
  .6 Change requests N/A N/A N/A N/A N/A N/A 0 
 
9.2 Conduct Procurements 
   
 
.1 Inputs        
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
  .2 Procurement 
documents N/A N/A N/A N/A N/A N/A 0 
  .3 Source selection 
criteria N/A N/A N/A N/A N/A N/A 0 
  .4 Qualified seller 
list N/A N/A N/A N/A N/A N/A 0 
  .5 Seller proposals N/A N/A N/A N/A N/A N/A 0 
  .6 Project 
documents N/A N/A N/A N/A N/A N/A 0 
  .7 Make-or-buy 
decisions N/A N/A N/A N/A N/A N/A 0 
  .8 Teaming 
agreements N/A N/A N/A N/A N/A N/A 0 
  .9 Organizational 
process assets N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Bidder 
conferences 0 0 0 1 N/A 1 N/A 
  .2 Proposal 
Evaluation techniques N/A N/A N/A N/A N/A N/A N/A 
  .3 Independent 
estimates N/A N/A N/A N/A N/A N/A N/A 
        
  .4 Expert judgment N/A N/A N/A N/A N/A N/A N/A 
        
  .5 Advertising N/A N/A N/A N/A N/A N/A N/A 
        
  .6 Internet search        
 N/A N/A N/A N/A N/A N/A N/A 
  .7 Procurement 



















.3 Outputs        
  .1 Selected sellers N/A N/A N/A N/A N/A N/A 0 
.2 Procurement 
contract award N/A N/A N/A N/A N/A N/A 0 
  .3 Resource 
calendars N/A N/A N/A N/A N/A N/A 0 
  .4 Change requests N/A N/A N/A N/A N/A N/A 0 
  .5 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
  .6 Project document 
updates N/A N/A N/A N/A N/A N/A 0 
9.3 Administer Procurements Execution 
  
 
.1 Inputs        
  .1 Procurement 
documents N/A N/A N/A N/A N/A N/A 0 
  .2 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
  .3 Contract N/A N/A N/A N/A N/A N/A 0 
  .4 Performance 
reports N/A N/A N/A N/A N/A N/A 0 
  .5 Approved change 
requests N/A N/A N/A N/A N/A N/A 0 
  .6 Work 
performance 
information 
N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Contract change 
control system N/A N/A N/A N/A N/A N/A N/A 
  .2 Procurement 
performance reviews N/A N/A N/A N/A N/A N/A N/A 
  .3 Inspections and 
audits N/A N/A N/A N/A N/A N/A N/A 
  .4 Performanace 
reporting N/A N/A N/A N/A N/A N/A N/A 
  .5 Payment systems N/A N/A N/A N/A N/A N/A N/A 
  .6 Claims 


















  .7 Records 
management system  N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs        
  .1 Procurement 
documentation N/A N/A N/A N/A N/A N/A 0 
  .2 Organizational 
process assets updates N/A N/A N/A N/A N/A N/A 0 
  .3 Change requests N/A N/A N/A N/A N/A N/A 0 
  .4 Project 
management plan 
updates 
N/A N/A N/A N/A N/A N/A 0 
 
9.4 Close Procurements 
   
 
.1 Inputs        
  .1 Project 
management plan N/A N/A N/A N/A N/A N/A 0 
  .2 Procurement 
documentation N/A N/A N/A N/A N/A N/A 0 
 
.2 Tool&Techniques        
  .1 Procurement 
audits N/A N/A N/A N/A N/A N/A N/A 
  .2 Negotiated 
settlements 1 0 0 1 N/A 1 N/A 
  .3 Records 
management system N/A N/A N/A N/A N/A N/A N/A 
 
.3 Outputs        
  .1 Close 
procurements N/A N/A N/A N/A N/A N/A 0 
  .2 Organizational 














Alshawi, M. and Ingirige B. (2003). "Web-enabled Project Management: An Emerging 
Paradigm in construction." Automation in Construction, 12(4), 349-364. 
  
Cable, J. (2008). Introduction to Project Management (ENCE662 Class Notes). Project 
Intiation, Planning the Project/Work Breakdown Structure, Managing  Effective 
Meetings, Project chater. University of Maryland, College Park. 
  
Caupin, G. and H. Knoepfel (2006). ICB-IPMA Competence, Version 3.0, International 
Project Mangement Association. 
  
Fichtner, C. (2009). A WBS Can Make Your Project A Success. The Project 
Management Podcast. 12 December 2009. 
  
Gould, F. E. and N. E. Joyce. Construction Project Management Pearson Edition, 
Inc.,2009. 
  
Hamdy, B. (2009). Software as a service the difference in a down economy. 
Construction. Arlington, Virginia.  
  
Haughey, D. (2008). "The Project Management Body of Knowledge (PMBOK)." 
http://www.projectsmart.co.uk/pmbok.html (accessed 13 January 2010). 
  
Liu, N. and M. Kagioglou (2008). "An Overview of the Marketed Functionalities of 
Web-based Construction Collaboration Extranets." (unpublished draft, University of 
Salford, Salford, UK). 
  
Liu, N. and M. Kagioglu (2008). "Identification of Major Components for Project 
Extranet from User Requirements". Automation in Construction (Manuscript Number: 
Autcon-D-08-00155). 
  
Nitithamyong, P. and Skibniewski, M. J. (2004). "Web-based construction project 
management systems: How to make them successful?" Automation in Construction, 
13(4), 491-506. 
  
Project Management Institue (2008). A Guide to Project Management Body of 
Knowledge (PMBOK® Guide), the Fourth Edition. Newtown Square, Pensylvania, 
Project Management Institute, Inc. 
  
Skibniewski, M. J. and Choy, D. (2009). Web-based Project Management (ENCE662 







Thomson, J. (2009). New International Standard ISO21500: Guide to Project 
Management.<http://www.mosaicprojects.com.au/PDF/ISO_21500_comminique_No1.pd
f> ( accessed 15 December 2009). 
  
Vargas, R. V. (2009). Standards and ISO21500: Why Standards are Important for the 
Project Result., 5 minutes Project Management Podcasts. http://www.ricardo-vargas.com/ 
(accessed October 25, 2009). 
 
  
Whetten, D. A. and K. S. Cameron. Developing Management Skills, Pearson Education, 
Inc., Upper Saddle River, New Jersy, 2007. 
  
Wilkinson, P. Construction Collaboration Technologies - The Extranet Evolution., Taylor 
& Francis, UK, 2005. 
   
 
 
